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SENT VIA EMAIL

Re: Portland Harbor 10TC Bill
Dear Performing Remedial Design Party:

The purpose of this letter is to provide additional information on the 10TC bill you received related to
EPA’s remedial design costs. We are sending this letter in response to discussions with performing
parties about the bill, specifically to parties that have requested these clarifications. EPA has thoroughly
reviewed these costs and maintains they are fully recoverable under the existing agreements and orders.
Further, all project areas have been treated in a consistent manner with regards to the 10TC bill.

The 10TC costs incurred at the Portland Harbor Site (Site) are for activities necessary for the completion
of designs required under each of the remedial design (RD) ASAOCs and UAOs. Additionally, these
costs are not inconsistent with the National Contingency Plan (NCP). Examples of the categories of RD
activities charged to the 10TC RD account include:

e Programmatic Biological Assessment development
¢ Flood Rise Model development



e Meetings: TCT meetings, Portland Harbor Collaborative and Community Advisory Group,
general community meetings (unless they are related to one project area or not RD-related)

e Preparation for and meeting with performing parties on general RD topics (e.g., flood rise
meetings, buried contamination meetings, dioxin/furan background study meetings)

e Development of plans necessary to perform RD (e.g., HASP, split sampling QAPP)

e Community involvement activities and contracts related to RD (not meetings/activities relating
to just one project area or to remedial action)

¢ Dioxin/Furan background study

e RD Guidelines and other RD document development

e Briefings to EPA management, congressional calls, tribal calls, other agency and EPA HQ
meetings on Portland Harbor RD or working through issues relating to RD unless they are
related to one project area

e RD-related community Involvement contracts and cooperative agreements related to RD
benefiting all project areas

Segregation of the 10TC costs is simply an accounting efficiency. Each individual activity could have
been divided and included in each of the project’s area bill. EPA employed this accounting approach
because it saves time and money in the overall internal tracking of costs. The costs in the 10TC account
were divided by 17, and your bill represents a 1/17% share of the total costs. Seventeen represents the
number of RD’s underway within the Site. While other allocations were considered (i.e., number of
ASAOQOCs and UAOs or acreage of SMAs), given the nature of the 10TC work products produced, the
number of RDs represented the most equitable approach (e.g., every RD, regardless of the area size,
must complete a flood rise assessment and use the flood rise model to do so).

A small number of community involvement costs in the 10TC bill were identified as Cathedral Park
costs but are appropriately billed to the 10TC account. EPA received a request to organize preliminary
design investigation (PDI) open houses so the community could better understand sediment coring
during RD for SMA delineation at the Site. The request was not specific to Cathedral Park. EPA agreed
that educating the public on this issue would be valuable and would fulfill obligations for community
involvement under the NCP and Portland Harbor Community Involvement Plan. Instead of asking RD
performing parties to host individual community events about each of their project areas, EPA used
Cathedral Park as the surrogate to fulfill that community involvement need for all project areas. For this
reason, this Cathedral Park event is a legitimate 10TC cost. EPA will continue to work with performing
parties as requests arise that may be similar in nature and where efficiency opportunities may exist.

EPA is judicious in allocating costs and ensuring that costs are indeed necessary for RD completion.
Costs related to remedial action (e.g., Remedial Action Workgroup activities, PCI meetings) are tracked
separately and are not charged to the 10TC account. RD costs attributable to only one project area are
charged to the appropriate project area. Any other site-related costs that are not RD-related are also
tracked separately and not included in the 10TC bill.

There are some reconciliations EPA’s contractor must make in the first eight invoices (page 19 of 40 of
the certified cost summary). However, the more descriptive and detailed backup documentation
provided to you for these contractor invoices, including the number of hours by task and narrative and
the timeframe for the costs, is correct. This ultimately results in an increase in 10TC costs of
approximately $1,300 of work per bill. EPA will work to correct these trailing costs, and the
reconciliation will appear in the next annual 10TC bill.



I hope this information addresses your concerns and provides helpful clarification. Enclosed is a copy of
the cost summary and the backup documentation for the bill. If you have any further questions, please
don’t hesitate to contact Caleb Shaffer at shaffer.caleb@epa.gov or 503-326-5015.

Sincerely,

Digitally signed by
KI RA KIRALYNCH

Date: 2022.07.11
LYNCH 19:28:40 -07'00°
Kira Lynch

Remedial Cleanup Branch Manager

Enclosures:
Certified 10TC Cost Summary
CDM Smith backup documentation
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Narrative Cost Summary
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

1. The United States Environmental Protection Agency has incurred at least $425,430.53 for Regional
Payroll Costs.

2. The United States Environmental Protection Agency has incurred at least $382.13 for
Headquarters Payroll Costs.

3. The United States Environmental Protection Agency has incurred costs of at least $1,163,685.91
for REMEDIAL ACTION CONTRACT STRATEGY (RACS) contract expenditures. The total
represents the amount spent under the CDM SMITH contract.

4. The United States Environmental Protection Agency has incurred at least $835,752.93 for Indirect
Costs.

Total Site Costs: $2,425,251.50
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ltemized Cost Summary

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

REGIONAL PAYROLL COSTS .....coooiiiitmnssmsssnssssn s s s s sss sssss s sssssnssns sans

HEADQUARTERS PAYROLL COSTS .......coocimnmsir s sssssssssssssss s ssssssssssssans

REMEDIAL ACTION CONTRACT STRATEGY (RACS)
CDM SMITH (68HEO318D0003) .....cccveeurerieieenieerreereereeseeeee e ee e ssee e sre e

EPA INDIRECT COSTS

Total Site Costs:

$425,430.53

$382.13

$1,163,685.91

$835,752.93

$2,425,251.50
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
CAVENY, NICOLE 2021 23 4.00 287.26
24 2.00 143.62

25 1.00 71.81

2022 03 0.50 36.26

05 0.50 36.18

8.00 $575.13

CLARK, JOCELYN 2020 26 14.00 1,023.16
Environmental Engineer 2021 03 4.00 304.74
04 4.00 304.74

05 9.00 686.47

06 11.00 838.29

07 1.00 76.18

08 9.00 693.25

09 8.00 616.24

10 13.00 1,001.38

11 7.00 539.27

12 10.00 733.63

13 5.00 385.23

14 8.00 616.21

15 9.00 712.19

16 8.00 632.95

17 6.00 474.72

18 8.00 632.98

19 4.00 316.48

20 5.00 396.34

21 2.00 158.23

22 4.00 316.49

23 5.00 395.61

24 2.00 158.23

25 36.00 2,792.71

26 5.00 395.61

27 2.00 158.23

2022 01 2.00 158.23

02 5.00 398.70

03 5.00 398.70

04 3.00 239.22
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
CLARK, JOCELYN 2022 05 9.00 717.68
06 14.00 1,058.54

o7 10.00 797.42

247.00 $19,128.05

CORA, LORI 2020 25 3.00 309.48
HOUCK, LORI L. 26 4.00 421.16
GENERAL ATTORNEY 27 1.00 105.29
2021 01 1.00 105.29

02 2.00 209.62

03 1.00 101.45

12.00 $1,252.29

DEMARIA, EVA 2020 25 13.00 1,071.31
Environmental Protection Specialist 26 20.00 1,533.23
27 1.00 82.41

2021 01 3.00 247 .21

02 6.00 499.04

03 7.00 582.22

04 6.00 499.03

05 8.50 647.12

06 13.00 1,021.44

08 36.00 3,026.38

09 10.00 840.67

10 19.50 1,639.31

11 19.50 1,639.29

12 32.50 2,661.63

13 21.50 1,807.43

14 8.00 672.53

15 18.00 1,513.21

16 21.00 1,765.38

17 9.50 798.64

18 13.00 1,088.72

19 12.00 944.30

20 8.50 713.80

21 3.00 251.24

22 5.00 418.74
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
DEMARIA, EVA 2021 23 7.00 586.23
24 3.00 251.24

25 12.00 934.26

26 6.50 544.37

27 6.00 502.49

2022 01 5.00 418.74

02 8.00 675.22

03 8.00 675.23

04 6.00 506.42

05 7.00 591.20

06 15.50 1,266.71

398.50 $32,916.39

EBRIGHT, STEPHANIE 2021 16 2.00 191.58
Attorney-Adviser 17 2.00 191.58
18 2.00 191.58

19 2.00 191.58

20 1.00 95.79

21 2.00 191.86

22 2.00 191.58

23 1.75 167.64

24 3.25 311.31

25 2.00 191.58

26 2.00 191.58

27 1.00 95.80

2022 01 1.00 95.80

02 1.50 144.82

03 2.00 193.12

04 2.00 193.12

05 1.25 120.68

06 1.50 144.82

32.25 $3,095.82

FEDDERSEN-LETHE, KARIN 2021 01 4.50 285.91
Chemist 04 28.25 1,812.66
05 14.50 930.38

07 5.00 320.90
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs

FEDDERSEN-LETHE, KARIN 2021 09 1.50 97.33

53.75 $3,447.18

FLEMING, SHEILA 2021 24 0.50 52.38
SUPV ENVIRONMENTAL SCIENTIST

0.50 $52.38

FRANCIS, RICHARD 2020 25 16.00 1,129.83

26 48.50 3,339.74

27 5.00 353.08

2021 02 8.00 570.24

03 10.00 712.81

04 5.50 392.05

05 13.00 878.01

06 12.50 834.24

07 3.00 213.84

08 7.00 505.85

09 7.50 542.00

11 5.50 397 .46

12 11.50 831.04

13 12.50 903.32

14 9.50 686.53

15 11.50 831.04

16 12.50 903.32

17 13.00 939.45

18 8.50 614.94

19 7.50 541.98

20 8.50 614.86

21 9.50 686.52

22 8.00 578.12

23 18.00 1,300.77

24 10.00 722.66

25 14.00 953.42

26 5.50 397 .45

27 6.50 469.78

2022 01 12.50 903.40

02 12.00 874.08
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
FRANCIS, RICHARD 2022 03 18.50 1,347.57
04 5.00 364.21

05 15.25 1,110.85

06 17.50 1,214.34

07 4.00 291.36

392.75 $27,950.16

INGEMANSEN, DEAN 2020 25 2.50 279.82
GENERAL ATTORNEY 26 1.00 111.92
27 1.00 111.92

2021 01 0.50 55.98
03 1.00 108.07

04 1.00 108.07

05 2.00 216.14

10 1.00 114.15

11 4.50 513.64

12 3.00 342.42

13 2.50 285.37

14 2.00 228.30

16 1.00 114.15

17 1.00 114.15

18 2.00 228.30

19 2.00 228.28

20 1.00 114.15

21 2.00 228.48

22 3.00 342.45

24 1.00 114.15

25 1.50 171.21

26 1.00 114.15

2022 02 2.00 230.10
03 4.00 443.74

04 1.00 110.17

05 2.00 220.34

06 1.00 110.17

47.50 $5,359.79

KNUDSEN, LAURA 2020 25 35.00 2,457.26
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
Environmental Protection Specialist 2020 26 51.00 3,811.86

2021 01 20.75 1,550.88

02 22.50 1,698.03
03 34.00 2,565.94
04 21.25 1,603.73
05 32.50 2,452.71
06 33.50 2,528.20
07 21.00 1,584.74
08 38.00 2,801.54
09 32.50 2,329.33
10 46.50 3,332.74
11 40.50 2,902.68
12 50.00 3,5683.57
13 50.00 3,5683.55
14 43.00 3,081.87
15 56.50 4,049.43
16 49.00 3,511.88
17 43.00 3,081.87
18 41.00 2,939.02
19 44.50 3,189.37
20 37.00 2,651.83
21 43.00 3,083.65
22 11.50 824.22
23 24.00 1,720.12
24 30.50 2,185.98
25 27.00 1,935.16
26 48.50 3,476.05
27 15.00 1,075.20
2022 01 25.00 1,791.98
02 29.00 2,095.52
03 17.50 1,264.55
04 42.50 3,071.02
05 36.00 2,601.34
06 53.00 3,829.79
07 28.00 2,022.96

1,273.50 $92,269.57
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
LATIER, ANDREA 2020 26 1.00 74.65
Toxicologist 27 3.25 242.60
2021 01 1.00 74.65

02 10.75 810.25

03 2.25 169.60

05 1.00 75.38

06 11.50 866.80

07 6.25 471.08

08 1.50 119.39

09 2.00 159.16

10 1.50 119.39

11 9.75 775.93

12 2.00 159.16

13 5.00 397.92

15 7.50 596.88

16 0.75 59.67

17 5.00 397.92

20 3.75 298.82

2022 02 6.25 501.28

07 12.75 1,049.50

94.75 $7,420.03

LEAKE, BENJAMIN 2020 25 15.00 1,149.55
ENVIRONMENTAL ENGINEER (RPM) 26 21.00 1,500.11
27 10.00 766.37

2021 01 11.00 843.00

02 13.00 1,005.49

03 7.00 541.42

04 13.50 1,044.15

05 26.00 1,954.25

06 29.00 2,186.29

07 17.00 1,314.86

08 26.50 2,073.23

09 21.00 1,642.95

10 27.00 2,112.35

11 27.00 2,112.33

12 33.00 2,524.17
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Regional Payroll Costs
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
LEAKE, BENJAMIN 2021 13 25.00 1,955.87
14 18.50 1,447.35

15 23.00 1,799.40

16 20.50 1,603.82

17 24.50 1,878.51

18 22.50 1,760.29

19 21.00 1,575.61

20 15.00 1,174.64

21 7.00 547.65

22 4.00 312.95

23 8.00 625.90

24 10.00 782.35

25 18.50 1,380.00

26 14.50 1,134.48

27 9.00 704.12

2022 01 9.00 704.12

02 18.00 1,419.12

03 19.00 1,497.96

04 4.00 323.59

05 15.00 1,213.46

06 20.50 1,587.67

07 4.00 323.59

627.50 $48,522.97

LYNCH, KIRAP. 2021 12 4.00 434.72
Biologist 13 2.00 217.38
14 1.00 108.69

21 2.00 217.38

23 1.00 108.69

24 1.00 108.69

25 2.00 217.36

2022 03 1.00 109.56

06 1.00 105.04

15.00 $1,627.51

MAIRS, STEPHANIE 2021 01 0.75 71.00
ASSISTANT REGIONAL COUNSEL 02 2.00 191.20
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
MAIRS, STEPHANIE 2021 03 2.00 191.20
04 2.00 191.20

05 2.00 184.82

08 2.00 193.72

09 1.00 96.86

10 2.00 193.72

11 1.00 96.86

12 2.00 193.72

13 1.50 145.29

14 1.00 96.86

15 2.00 193.72

16 2.00 193.72

17 2.00 193.72

18 2.00 193.72

20 2.00 193.56

21 2.00 193.72

22 2.00 193.56

23 2.00 193.56

24 2.00 193.56

25 2.00 193.56

26 2.00 193.56

2022 02 2.00 195.16

03 2.00 195.16

04 2.00 195.16

05 2.00 195.16

06 2.00 192.14

51.25 $4,949.19

MCKENNA, ELIZABETH 2021 14 2.50 279.29
ASSISTANT REGIONAL COUNSEL 18 1.50 167.57
20 1.00 111.73

21 2.00 223.60

22 9.00 1,005.42

25 6.00 670.28

26 11.00 1,228.86

27 1.00 111.73

2022 01 1.00 111.73
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
MCKENNA, ELIZABETH 2022 02 2.00 225.22
03 1.00 111.90

04 2.50 269.66

05 1.00 107.86

06 1.00 110.35

42.50 $4,735.20

NOVAK, ELIZABETH 2021 02 8.00 579.66
REMEDIAL PROJECT MANAGER 03 21.50 1,557.11
04 17.00 1,231.21

05 22.00 1,541.37

06 31.00 2,193.21

07 11.50 832.85

08 18.50 1,342.22

09 22.00 1,596.18

10 35.50 2,575.65

11 36.75 2,666.33

12 44.25 3,151.43

13 28.00 2,031.51

14 19.25 1,396.67

15 33.00 2,394.28

16 21.50 1,559.91

17 16.00 1,160.87

18 19.50 1,414.80

19 15.00 1,028.98

20 24.75 1,797.52

21 9.50 689.26

22 7.75 562.30

23 12.50 906.92

24 8.50 616.70

25 23.50 1,645.76

26 14.00 990.35

27 5.00 362.80

2022 01 8.50 616.77

02 13.00 950.70

03 15.50 1,133.52

04 18.25 1,334.64
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
NOVAK, ELIZABETH 2022 05 15.00 1,096.95
06 22.00 1,547.58

o7 16.50 1,206.64

634.50 $45,712.65

SHAFFER, CALEB 2020 25 19.00 1,762.43
Environmental Protection Specialist 26 53.00 4,837.48
27 12.50 1,159.34

2021 01 18.00 1,669.43
02 34.00 3,121.50

03 14.00 1,310.83

04 16.00 1,483.30

05 13.00 1,141.81

06 18.00 1,549.09

08 29.00 2,681.19

09 41.50 3,896.46

10 46.00 4,257.31

11 25.50 2,395.01

12 46.50 4,319.50

13 33.50 3,177.80

14 30.50 2,892.81

15 22.00 2,086.97

16 24.50 2,323.74

17 22.50 2,065.73

18 22.00 2,060.58

19 22.50 2,034.42

20 13.00 1,225.40

21 23.00 2,112.58

22 25.00 2,341.61

23 24.00 2,238.29

24 20.50 1,948.13

25 28.00 2,652.48

27 13.50 1,315.37

2022 01 12.00 1,169.21
02 22.00 2,115.78

03 20.00 1,964.23

04 23.50 2,307.96
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Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll

Employee Name Year Period Hours Costs
SHAFFER, CALEB 2022 05 19.00 1,866.01
06 25.50 2,425.92

832.50 $77,909.70

WROBLE, JULIE 2021 09 2.00 179.11
SUPERVISOR 10 4.00 358.22
11 3.00 268.66

12 7.50 635.85

13 2.00 179.11

14 7.00 626.88

15 6.50 582.12

16 4.50 403.00

17 3.00 268.67

18 3.50 313.44

19 2.00 179.11

20 3.50 313.52

22 3.50 313.44

23 4.00 358.41

24 2.00 179.11

25 4.00 358.22

26 4.50 403.01

27 5.00 447 82

2022 01 2.00 179.12

02 2.50 22574

03 6.50 586.92

04 2.50 22574

05 2.00 180.60

06 7.00 632.09

94.00 $8,397.91

YOUNG, HUNTER 2020 25 13.50 881.39
ENVIRONMENTAL ENGINEER (RPM) 26 25.50 1,600.18
27 4.50 293.80

2021 01 7.50 489.65

02 10.00 634.53

03 17.00 1,120.88

04 9.50 626.39
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Certified By Financial Management Office
Regional Payroll Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Fiscal Pay Payroll Payroll
Employee Name Year Period Hours Costs
YOUNG, HUNTER 2021 05 15.25 1,005.49

06 23.50 1,512.26
07 9.50 626.37
08 30.00 2,120.37
09 26.75 1,890.48
10 31.75 2,202.10
11 24.00 1,696.16
12 25.50 1,735.26
13 23.25 1,643.14
14 19.25 1,360.42
15 21.50 1,519.45
16 6.50 459.38
17 13.00 918.72
18 14.00 989.38
19 10.50 683.44
20 9.50 672.22
21 9.50 671.39
22 14.50 1,032.71
23 7.00 512.64
24 14.00 1,025.26
25 11.00 765.52
26 13.00 978.16
27 5.00 376.23
2022 01 10.50 790.08
02 12.00 910.00
03 11.00 834.16
04 15.50 1,175.40
05 16.00 1,213.30
06 28.50 2,096.49
07 8.50 644.57

567.25 $39,707.37
ZAMASTIL, DOUGLAS 2021 18 0.50 44.27
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Certified By Financial Management Office

Regional Payroll Costs
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Employee Name

Information Technology Specialist

Total Regional Payroll Costs

Fiscal
Year

2022

Payroll Payroll
Hours Costs
4.00 356.97
4.50 $401.24

5,429.50 $425,430.53
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Section 4 - Page 1 of 1

Certified By Financial Management Office

Headquarters Payroll Costs

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Employee Name

DAUGHERTY, PAMELA
ATTORNEY-ADVISER

WORTHMAN, GARY
ENVIRONMENTAL PROTECTION SPECIALIST

Total Headquarters Payroll Costs

Fiscal Pay Payroll Payroll
Year Period Hours Costs
2021 11 3.00 211.64
3.00 $211.64
2021 12 1.50 170.49
1.50 $170.49
4.50 $382.13
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Contract Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

REMEDIAL ACTION CONTRACT STRATEGY (RACS)

Contractor Name: CDM SMITH

EPA Contract Number: 68HE0318D0003

Delivery Order Information DO # Start Date End Date
68HEQ0720F0078 06/28/2020 10/30/2021

SHAFFER, CALEB
From: 06/28/2020 To: 10/30/2021
ARCHITECHURAL & ENGR SVCS

Project Officer(s):
Dates of Service:

Summary of Service:

Total Costs: $1,163,685.91
Voucher Voucher Voucher Treasury Schedule Site
Number Date Amount Number and Date Amount
FO078_2 09/17/2020 297,986.61 AVC210007 10/08/2020 76,655.86
FO078_3 10/06/2020 307,346.71  AVC210019 10/26/2020 89,055.17
FO078 4 10/22/2020 396,254.10 AVC210032 11/10/2020 88,110.62
FO078 5R 12/11/2020 298,302.03 AVC210077 12/28/2020 65,555.65
FO078_6 12/18/2020 348,757.68 AVC210085 01/06/2021 82,049.92
FO078 7 01/20/2021 258,226.09 AVC210117 02/04/2021 56,825.42
FO078_8 02/19/2021 232,757.09 03/10/2021 51,719.70
F0078_ 9 03/23/2021 229,890.83 AVC210178 04/05/2021 72,706.10
FO0078_10R 05/06/2021 254,526.41 AVC210217 05/19/2021 100,072.80
FO078_11 05/24/2021 231,155.03 AVC210233 06/10/2021 74,362.00
FO078_12 06/21/2021 268,367.42 AVC210253 07/09/2021 85,898.03
FO078_13 07/21/2021 314,020.64 AVC210275 08/09/2021 76,396.47
FO078_14 08/31/2021 264,418.62 AVC210308 09/14/2021 54,929.24
FO078_15 09/22/2021 354,201.52 AVC220008 10/08/2021 63,217.38
FO078_16 10/26/2021 528,836.95 AVC220031 11/12/2021 72,329.73
FO078_17 11/22/2021 555,164.99 AVC220050 12/10/2021 53,801.82
Total: $1,163,685.91




Report Date: 03/15/2022

Fiscal Year
2020
2021
2022

Total EPA Indirect Costs

Certified By Financial Management Office

EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 -12/31/2021

Direct Costs

30,409.37
1,296,444 .49
262,644.71

1,5689,498.57

Indirect Rate( %)

54.10%
52.55%
52.55%

Section 6 - Page 1 of 1

Indirect Costs

16,451.50
681,281.65
138,019.78

$835,752.93
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC

Section 7 - Page 1 of 20

CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Fiscal Pay

Employee Name Year Period
CLARK, JOCELYN 2020 26
CORA, LORI 2020 25
26
27
DEMARIA, EVA 2020 25
26
27
FRANCIS, RICHARD 2020 25
26
27
INGEMANSEN, DEAN 2020 25
26
27
KNUDSEN, LAURA 2020 25
26
LATIER, ANDREA 2020 26

Payroll
Costs

Ind.

Rate
(o)

1,023.16

1,023.16

309.48
421.16
105.29

835.93

1,071.31
1,633.23
82.41

2,686.95

1,129.83
3,339.74
353.08

4,822.65

279.82
111.92
111.92

503.66

2,457.26

3,811.86

6,269.12

74.65

54.10%

54.10%
54.10%
54.10%

54.10%
54.10%
54.10%

54.10%
54.10%
54.10%

54.10%
54.10%
54.10%

54.10%
54.10%

54.10%

Indirect
Costs

553.53

$553.53

167.43
227.85
56.96

$452.24

579.58
829.48
44.58

$1,453.64

611.24
1,806.80
191.02

$2,609.06

151.38
60.55
60.55

$272.48

1,329.38
2,062.22

$3,391.60

40.39
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Certified By Financial Management Office

EPA Indirect Costs

Section 7 - Page 2 of 20

PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Fiscal Pay

Employee Name Year Period
LATIER, ANDREA 2020 27
LEAKE, BENJAMIN 2020 25
26
27
SHAFFER, CALEB 2020 25
26
27
YOUNG, HUNTER 2020 25
26
27

Total Fiscal Year 2020 Payroll Direct Costs:

Total Fiscal Year 2020:

PAYROLL DIRECT COSTS

Fiscal Pay

Employee Name Year Period
CAVENY, NICOLE 2021 23
24

Ind.

Payroll Rate Indirect

Costs (o) Costs
24260 54.10% 131.25
317.25 $171.64
1,149.55 54.10% 621.91
1,500.11  54.10% 811.56
766.37 54.10% 414.61
3,416.03 $1,848.08
1,762.43 54.10% 953.47
483748 54.10% 2,617.08
1,159.34 54.10% 627.20
7,759.25 $4,197.75
750.81  54.10% 406.19
130.58 54.10% 70.64
65.29 54.10% 35.32
1,534.89 54.10% 830.38
293.80 54.10% 158.95
2,775.37 $1,501.48
30,409.37 $16,451.50
30,409.37 $16,451.50

Ind.

Payroll Rate Indirect

Costs (o) Costs
287.26 52.55% 150.96
143.62 52.55% 75.47
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal  Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
CAVENY, NICOLE 2021 25 71.81 52.55% 37.74
502.69 $264.17
CLARK, JOCELYN 2021 03 304.74 52.55% 160.14
04 304.74 52.55% 160.14
05 686.47 52.55% 360.74
06 838.29 52.55% 440.52
07 76.18 52.55% 40.03
08 693.25 52.55% 364.30
09 616.24 52.55% 323.83
10 1,001.38 52.55% 526.23
11 539.27 52.55% 283.39
12 733.63 52.55% 385.52
13 385.23 52.55% 202.44
14 616.21 52.55% 323.82
15 71219 52.55% 374.26
16 632.95 52.55% 332.62
17 47472 52.55% 249.47
18 632.98 52.55% 332.63
19 316.48 52.55% 166.31
20 396.34 52.55% 208.28
21 158.23 52.55% 83.15
22 316.49 52.55% 166.32
23 395.61 52.55% 207.89
24 158.23 52.55% 83.15
25 2,792.71 52.55% 1,467.57
26 395.61 52.55% 207.89
27 158.23 52.55% 83.15
14,336.40 $7,533.79
CORA, LORI 2021 01 105.29 52.55% 55.33
02 209.62 52.55% 110.16
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EPA Indirect Costs
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

Employee Name

PAYROLL DIRECT COSTS

Fiscal
Year

Pay
Period

CORA, LORI

DAUGHERTY, PAMELA

DEMARIA, EVA

2021

2021

2021

03

11

01
02
03
04
05
06
08
09
10
11
12

13
14
15
16
17
18
19
20
21
22
23
24
25

26

Payroll
Costs

Ind.
Rate

()

101.45

416.36

211.64

211.64

247.21
499.04
582.22
499.03
647.12
1,021.44
3,026.38
840.67
1,639.31
1,639.29
2,438.49
223.14
1,807.43
672.53
1,513.21
1,765.38
798.64
1,088.72
944 .30
713.80
251.24
418.74
586.23
251.24
712.14
22212

544 .37

52.55%

Indirect
Costs

53.31

$218.80

52.55%

111.22

$111.22

52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%
52.55%

52.55%

129.91
262.25
305.96
262.24
340.06
536.77
1,590.36
441.77
861.46
861.45
1,281.43
117.26
949.80
353.41
795.19
927.71
419.69
572.12
496.23
375.10
132.03
220.05
308.06
132.03
374.23
116.72

286.07
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal  Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
DEMARIA, EVA 2021 27 502.49 52.55% 264.06
26,095.92 $13,713.42
EBRIGHT, STEPHANIE 2021 16 191.58 52.55% 100.68
17 191.58 52.55% 100.68
18 191.58 52.55% 100.68
19 191.58 52.55% 100.68
20 95.79 52.55% 50.34
21 191.86 52.55% 100.82
22 191.58 52.55% 100.68
23 167.64 52.55% 88.09
24 311.31 52.55% 163.59
25 191.58 52.55% 100.68
26 191.58 52.55% 100.68
27 95.80 52.55% 50.34
2,203.46 $1,157.94
FEDDERSEN-LETHE, KARIN 2021 01 285.91 52.55% 150.25
04 1,812.66 52.55% 952.55
05 930.38 52.55% 488.91
07 320.90 52.55% 168.63
09 97.33 52.55% 51.15
3,447.18 $1,811.49
FLEMING, SHEILA 2021 24 52.38 52.55% 27.53
52.38 $27.53
FRANCIS, RICHARD 2021 02 570.24 52.55% 299.66
03 712.81 52.55% 374.58
04 392.05 52.55% 206.02
05 878.01 52.55% 461.39



Report Date: 03/15/2022 Section 7 - Page 6 of 20
Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
FRANCIS, RICHARD 2021 06 834.24 52559, 438.39

07 213.84 52.55% 112.37
08 505.85 52.55% 265.82
09 542.00 52.55% 284.82
11 39746 52.55% 208.87
12 831.04 52.55% 436.71
13 903.32 52.55% 474 .69
14 686.53 52.55% 360.77
15 831.04 52.55% 436.71
16 903.32 52.55% 474 .69
17 939.45 52.55% 493.68
18 614.94 52.55% 323.15
19 541.98 52.55% 284 .81
20 614.86 52.55% 323.11
21 686.52 52.55% 360.77
22 578.12 52.55% 303.80
23 1,300.77 52.55% 683.55
24 72266 52.55% 379.76
25 953.42 52.55% 501.02
26 39745 52.55% 208.86
27 469.78 52.55% 246.87
17,021.70 $8,944 .87

INGEMANSEN, DEAN 2021 01 55.98 52.55% 29.42
03 108.07 52.55% 56.79
04 108.07 52.55% 56.79
05 216.14 52.55% 113.58
10 114.15 52.55% 59.99
11 513.64 52.55% 269.92
12 342.42 52.55% 179.94
13 285.37 52.55% 149.96
14 228.30 52.55% 119.97
16 114.15 52.55% 59.99
17 114.15 52.55% 59.99
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
INGEMANSEN, DEAN 2021 18 228.30 52.55% 119.97

19 228.28 52.55% 119.96
20 114.15 52.55% 59.99
21 228.48 52.55% 120.07
22 34245 52.55% 179.96
24 114.15 52.55% 59.99
25 171.21 52.55% 89.97
26 114.15 52.55% 59.99
3,741.61 $1,966.24

KNUDSEN, LAURA 2021 01 1,550.88 52.55% 814.99
02 1,698.03 52.55% 892.31
03 2,565.94 52.55% 1,348.40
04 1,603.73 52.55% 842.76
05 2,452.71 52.55% 1,288.90
06 2,528.20 52.55% 1,328.57
07 1,584.74 52.55% 832.78
08 2,801.54 52.55% 1,472.21
09 2,329.33 52.55% 1,224.06
10 3,332.74 52.55% 1,751.35
11 2,902.68 52.55% 1,525.36
12 3,583.57 52.55% 1,883.17
13 3,583.55 52.55% 1,883.16
14 3,081.87 52.55% 1,619.52
15 4,049.43 52.55% 2,127.98
16 3,511.88 52.55% 1,845.49
17 3,081.87 52.55% 1,619.52
18 2,939.02 52.55% 1,544 .46
19 3,189.37 52.55% 1,676.01
20 2,651.83 52.55% 1,393.54
21 3,083.65 52.55% 1,620.46
22 824.22 52.55% 433.13
23 1,720.12 52.55% 903.92

24 2,185.98 52.55% 1,148.73
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal  Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
KNUDSEN, LAURA 2021 25 1,935.16 52.55%, 1,016.93
26 3,476.05 52.55% 1,826.66
27 1,075.20 52.55% 565.02
69,323.29 $36,429.39
LATIER, ANDREA 2021 01 74.65 52.55% 39.23
02 810.25 52.55% 425.79
03 169.60 52.55% 89.12
05 75.38 52.55% 39.61
06 866.80 52.55% 455.50
07 471.08 52.55% 247 .55
08 119.39 52.55% 62.74
09 159.16 52.55% 83.64
10 119.39 52.55% 62.74
11 775.93 52.55% 407.75
12 159.16 52.55% 83.64
13 397.92 52.55% 209.11
15 596.88 52.55% 313.66
16 59.67 52.55% 31.36
17 397.92 52.55% 209.11
20 298.82 52.55% 157.03
5,552.00 $2,917.58
LEAKE, BENJAMIN 2021 01 843.00 52.55% 443.00
02 1,005.49 52.55% 528.38
03 54142 52.55% 284.52
04 1,044.15 52.55% 548.70
05 1,954.25 52.55% 1,026.96
06 2,186.29 52.55% 1,148.90
07 1,314.86 52.55% 690.96
08 2,073.23 52.55% 1,089.48
09 1,642.95 52.55% 863.37

10 2,112.35 52.55% 1,110.04
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal  Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
LEAKE, BENJAMIN 2021 11 2,112.33 52,559, 1,110.03
12 2,524.17 52.55% 1,326.45
13 1,955.87 52.55% 1,027.81
14 1,447.35 52.55% 760.58
15 1,799.40 52.55% 945.58
16 1,603.82 52.55% 842.81
17 1,878.51 52.55% 987.16
18 1,760.29 52.55% 925.03
19 1,575.61 52.55% 827.98
20 1,174.64 52.55% 617.27
21 547.65 52.55% 287.79
22 31295 52.55% 164.46
23 625.90 52.55% 328.91
24 782.35 52.55% 411.12
25 1,380.00 52.55% 725.19
26 1,134.48 52.55% 596.17
27 704.12 52.55% 370.02
38,037.43 $19,988.67
LYNCH, KIRA P. 2021 12 43472 52.55% 228.45
13 217.38 52.55% 114.23
14 108.69 52.55% 57.12
21 217.38 52.55% 114.23
23 108.69 52.55% 57.12
24 108.69 52.55% 57.12
25 217.36 52.55% 114.22
1,412.91 $742.49
MAIRS, STEPHANIE 2021 01 71.00 52.55% 37.31
02 191.20 52.55% 100.48
03 191.20 52.55% 100.48
04 191.20 52.55% 100.48

05 92.41 52.55% 48.56
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
MAIRS, STEPHANIE 2021 05 9241 52.55% 48.56

08 96.86 52.55% 50.90
96.86 52.55% 50.90

09 96.86 52.55% 50.90
10 193.72 52.55% 101.80
11 96.86 52.55% 50.90
12 96.86 52.55% 50.90
96.86 52.55% 50.90

13 145.29 52.55% 76.35
14 96.86 52.55% 50.90
15 96.86 52.55% 50.90
96.86 52.55% 50.90

16 193.72 52.55% 101.80
17 96.86 52.55% 50.90
96.86 52.55% 50.90

18 193.72 52.55% 101.80
20 193.56 52.55% 101.72
21 193.72 52.55% 101.80
22 193.56 52.55% 101.72
23 193.56 52.55% 101.72
24 193.56 52.55% 101.72
25 193.56 52.55% 101.72
26 193.56 52.55% 101.72
3,976.41 $2,089.64

MCKENNA, ELIZABETH 2021 14 279.29 52.55% 146.77
18 167.57 52.55% 88.06
20 111.73 52.55% 58.71
21 223.60 52.55% 117.50
22 1,005.42 52.55% 528.35
25 670.28 52.55% 352.23
26 1,228.86 52.55% 645.77
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal Pay Payroll Rate

Employee Name Year Period Costs (%)
MCKENNA, ELIZABETH 2021 27 111.73 52.55%

3,798.48
NOVAK, ELIZABETH 2021 02 579.66 52.55%
03 1,557.11 52.55%
04 1,231.21 52.55%
05 1,541.37 52.55%
06 2,193.21 52.55%
07 832.85 52.55%
08 1,342.22 52.55%
09 1,596.18 52.55%
10 2,575.65 52.55%
11 2,666.33 52.55%
12 3,151.43 52.55%
13 2,031.51 52.55%
14 1,396.67 52.55%
15 2,394.28 52.55%
16 1,559.91 52.55%
17 1,160.87 52.55%
18 1,414.80 52.55%
19 1,028.98 52.55%
20 1,797.52 52.55%
21 689.26 52.55%
22 562.30 52.55%
23 906.92 52.55%
24 616.70 52.55%
25 1,645.76  52.55%
26 990.35 52.55%
27 362.80 52.55%
37,825.85

SHAFFER, CALEB 2021 01 1,669.43 52.55%

02 3,121.50 52.55%

Indirect
Costs

58.71

$1,996.10

304.61
818.26
647.00
809.99
1,152.53
437.66
705.34
838.79
1,353.50
1,401.16
1,656.08
1,067.56
733.95
1,258.19
819.73
610.04
743.48
540.73
944.60
362.21
295.49
476.59
324.08
864.85
520.43
190.65

$19,877.50

877.29
1,640.35
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal  Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
SHAFFER, CALEB 2021 03 1,310.83 52.55% 688.84
04 1,483.30 52.55% 779.47
05 1,141.81 52.55% 600.02
06 1,549.09 52.55% 814.05
08 2,681.19 52.55% 1,408.97
09 3,896.46 52.55% 2,047.59
10 4,257.31 52.55% 2,237.22
11 2,395.01 52.55% 1,258.58
12 4,319.50 52.55% 2,269.90
13 3,177.80 52.55% 1,669.93
14 2,892.81 52.55% 1,520.17
15 2,086.97 52.55% 1,096.70
16 2,323.74 52.55% 1,221.13
17 2,065.73 52.55% 1,085.54
18 2,060.58 52.55% 1,082.83
19 2,034.42 52.55% 1,069.09
20 1,225.40 52.55% 643.95
21 2,112.58 52.55% 1,110.16
22 2,341.61 52.55% 1,230.52
23 2,238.29 52.55% 1,176.22
24 1,948.13 52.55% 1,023.74
25 2,652.48 52.55% 1,393.88
27 1,315.37 52.55% 691.23
58,301.34 $30,637.37
WORTHMAN, GARY 2021 12 17049 52.55% 89.59
170.49 $89.59
WROBLE, JULIE 2021 09 179.11  52.55% 94.12
10 358.22 52.55% 188.24
11 268.66 52.55% 141.18
12 635.85 52.55% 334.14

13 179.11  52.55% 94.12
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.

Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
WROBLE, JULIE 2021 14 626.88 52.55%, 32943

15 582.12 52.55% 305.90
16 403.00 52.55% 211.78
17 268.67 52.55% 141.19
18 313.44 52.55% 164.71
19 179.11  52.55% 94.12
20 313.52 52.55% 164.75
22 313.44 52.55% 164.71
23 358.41 52.55% 188.34
24 179.11  52.55% 94.12
25 358.22 52.55% 188.24
26 403.01 52.55% 211.78
27 447.82 52.55% 235.33
6,367.70 $3,346.20

YOUNG, HUNTER 2021 01 489.65 52.55% 257.31
02 634.53 52.55% 333.45
03 1,120.88 52.55% 589.02
04 626.39 52.55% 329.17
05 1,005.49 52.55% 528.38
06 1,512.26 52.55% 794.69
07 626.37 52.55% 329.16
08 2,120.37 52.55% 1,114.25
09 1,890.48 52.55% 993.45
10 2,202.10 52.55% 1,157.20
11 1,696.16 52.55% 891.33
12 1,735.26 52.55% 911.88
13 159.01 52.55% 83.56
1,484.13 52.55% 779.91

14 1,360.42 52.55% 714.90
15 1,519.45 52.55% 798.47
16 459.38 52.55% 241.40
17 918.72 52.55% 482.79
18 989.38 52.55% 519.92
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 -12/31/2021

PAYROLL DIRECT COSTS
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Certified By Financial Management Office

Ind.
Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
YOUNG, HUNTER 2021 19 683.44 52.55% 359.15
20 672.22 52.55% 353.25
21 671.39 52.55% 352.82
22 1,032.71 52.55% 542 .69
23 51264 52.55% 269.39
24 1,025.26 52.55% 538.77
25 765.52 52.55% 402.28
26 978.16 52.55% 514.02
27 376.23 52.55% 197.71
29,268.00 $15,380.32
ZAMASTIL, DOUGLAS 2021 18 44.27 52.55% 23.26
44.27 $23.26
Total Fiscal Year 2021 Payroll Direct Costs: 322,107.51 $169,267.58
OTHER DIRECT COSTS
Contract, Treasury Annual/SMO Ind.
IAG, SCA,  voucher Schedule Site Allocation Rate Indirect
Misc.NO Number Date Amount Costs (%) Costs
68HE0318D0003F0078_2 10/08/2020 76,655.86 0.00 5255%  40,282.65
FO078 3 10/26/2020 89,055.17 0.00 52.55% 46,798.49
FO078 4 11/10/2020 88,110.62 0.00 52.55% 46,302.13
FO078 5R 12/28/2020 65,555.65 0.00 52.55% 34,449.49
FO078 6 01/06/2021 82,049.92 0.00 52.55% 43,117.23
FO078 7 02/04/2021 56,825.42 0.00 52.55% 29,861.76
JV 03/10/2021 51,719.70 0.00 52.55% 27,178.70
FO078 9 04/05/2021 72,706.10 0.00 52.55% 38,207.06
FO078 10R 05/19/2021 71,540.82 0.00 52.55% 37,594.70
28,531.98 0.00 52.55% 14,993.56
FO078 11 06/10/2021 74,362.00 0.00 52.55% 39,077.23
FO078 12 07/09/2021 85,898.03 0.00 52.55% 45,139.41



Report Date: 03/15/2022 Section 7 - Page 15 of 20
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

OTHER DIRECT COSTS

Contract, Treasury Annual/SMO Ind.
IAG, SCA,  voucher Schedule Site Allocation  Rate Indirect
Misc.NO Number Date Amount Costs (%) Costs
68HE0318D0003F0078 13 08/09/2021 76,396.47 0.00 52.55% 40,146.34
FO078 14 09/14/2021 54,929.24 0.00 52.55% 28,865.32
974,336.98 0.00 $512,014.07
Total Fiscal Year 2021 Other Direct Costs: 974.336.98 0.00 $512,014.07
Total Fiscal Year 2021: 1,296,444.49Y $681,281.65

PAYROLL DIRECT COSTS

Ind.
Fiscal Pay Payroll Rate Indirect

Employee Name Year Period Costs (%) Costs
CAVENY, NICOLE 2022 03 36.26 52.55% 19.05
05 36.18 52.55% 19.01
72.44 $38.06
CLARK, JOCELYN 2022 01 158.23 52.55% 83.15
02 398.70 52.55% 209.52
03 398.70 52.55% 209.52
04 239.22 52.55% 125.71
05 717.68 52.55% 377.14
06 1,058.54 52.55% 556.26
07 797.42 52.55% 419.04
3,768.49 $1,980.34
DEMARIA, EVA 2022 01 418.74 52.55% 220.05
02 675.22 52.55% 354.83
03 675.23 52.55% 354.83
04 506.42 52.55% 266.12
05 506.42 52.55% 266.12

84.78 52.55% 44.55
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal Pay Payroll Rate
Employee Name Year Period Costs (%)
DEMARIA, EVA 2022 06 228.15 52.55%,
1,038.56 52.55%
4,133.52
EBRIGHT, STEPHANIE 2022 01 95.80 52.55%
02 144.82 52.55%
03 193.12 52.55%
04 193.12 52.55%
05 120.68 52.55%
06 144.82 52.55%
892.36
FRANCIS, RICHARD 2022 01 903.40 52.55%
02 874.08 52.55%
03 1,347.57 52.55%
04 364.21 52.55%
05 1,110.85 52.55%
06 1,214.34 52.55%
07 291.36 52.55%
6,105.81
INGEMANSEN, DEAN 2022 02 230.10 52.55%
03 443.74 52.55%
04 110.17 52.55%
05 220.34 52.55%
06 110.17 52.55%
1,114.52
KNUDSEN, LAURA 2022 01 1,791.98 52.55%
02 2,095.52 52.55%

03 1,264.55 52.55%

Indirect
Costs

119.89
545.76

$2,172.15

50.34
76.10
101.48
101.48
63.42
76.10

$468.92

474.74
459.33
708.15
191.39
583.75
638.14
153.11

$3,208.61

120.92
233.19
57.89
115.79
57.89

$585.68

941.69
1,101.20
664.52
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Certified By Financial Management Office
EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal Pay Payroll Rate
Employee Name Year Period Costs (%)
KNUDSEN, LAURA 2022 04 3,071.02 52.55%
05 2,601.34 52.55%
06 3,829.79 52.55%
07 2,022.96 52.55%
16,677.16
LATIER, ANDREA 2022 02 501.28 52.55%
07 1,049.50 52.55%
1,550.78
LEAKE, BENJAMIN 2022 01 704.12 52.55%
02 1,419.12 52.55%
03 1,497.96 52.55%
04 323.59 52.55%
05 1,213.46 52.55%
06 1,587.67 52.55%
07 323.59 52.55%
7,069.51
LYNCH, KIRA P. 2022 03 109.56 52.55%
06 105.04 52.55%
214.60
MAIRS, STEPHANIE 2022 02 97.58 52.55%
97.58 52.55%
03 195.16 52.55%
04 195.16 52.55%

05 195.16 52.55%

Indirect
Costs

1,613.82
1,367.00
2,012.55
1,063.07

$8,763.85

263.42
551.51

$814.93

370.02
745.75
787.18
170.05
637.67
834.32
170.05

$3,715.04

57.57
55.20

$112.77

51.28
51.28
102.56
102.56
102.56
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal Pay Payroll Rate
Employee Name Year Period Costs (%)
MAIRS, STEPHANIE 2022 06 192.14 52.55%
972.78
MCKENNA, ELIZABETH 2022 01 111.73 52.55%
02 225.22 52.55%
03 111.90 52.55%
04 269.66 52.55%
05 107.86 52.55%
06 110.35 52.55%
936.72
NOVAK, ELIZABETH 2022 01 616.77 52.55%
02 950.70 52.55%
03 1,133.52 52.55%
04 1,334.64 52.55%
05 1,096.95 52.55%
06 1,547.58 52.55%
07 1,206.64 52.55%
7,886.80
SHAFFER, CALEB 2022 01 1,169.21 52.55%
02 2,115.78 52.55%
03 1,964.23 52.55%
04 2,307.96 52.55%
05 1,866.01 52.55%
06 2,425.92 52.55%
11,849.11
WROBLE, JULIE 2022 01 179.12 52.55%
02 225.74 52.55%

03 586.92 52.55%

Indirect
Costs

100.97

$511.21

58.71
118.35
58.80
141.71
56.68
57.99

$492.24

32411
499.59
595.66
701.35
576.45
813.25
634.09

$4,144.50

614.42
1,111.84
1,032.20
1,212.83

980.59
1,274.82

$6,226.70

94.13
118.63
308.43
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PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

PAYROLL DIRECT COSTS

Ind.
Fiscal  Pay Payroll Rate Indirect
Employee Name Year Period Costs (%) Costs
WROBLE, JULIE 2022 04 22574 52.55% 118.63
05 180.60 52.55% 94.91
06 632.09 52.55% 332.16
2,030.21 $1,066.89
YOUNG, HUNTER 2022 01 790.08 52.55% 41519
02 910.00 52.55% 478.21
03 834.16 52.55% 438.35
04 1,175.40 52.55% 617.67
05 1,213.30 52.55% 637.59
06 2,058.57 52.55% 1,081.78
37.92 52.55% 19.93
07 644.57 52.55% 338.72
7,664.00 $4,027.44
ZAMASTIL, DOUGLAS 2022 07 356.97 52.55% 187.59
356.97 $187.59
Total Fiscal Year 2022 Payroll Direct Costs: 73,295.78 $38,516.92
OTHER DIRECT COSTS
Contract, Treasury Annual/SMO Ind.
IAG, SCA,  vVoucher Schedule Site Allocation ~ Rate Indirect
Misc.NO Number Date Amount Costs (%) Costs
68HE0318D0003F0078 15 10/08/2021 63,217.38 0.00 52.55% 33,220.73
FO078 16 11/12/2021 72,329.73 0.00 52.55% 38,009.27
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EPA Indirect Costs
PORTLAND HARBOR GEN RD OVERSIGHT, PORTLAND, OR SITEID=10TC
CERTIFIED COST RECOVERY PACKAGE FROM DAY 1 - 12/31/2021

OTHER DIRECT COSTS

Contract, Treasury Annual/SMO  Ind.
IAG, SCA,  voucher Schedule Site Allocation  Rate Indirect
Misc.NO Number Date Amount Costs (%) Costs
68HE0318D0003F0078 17 12/10/2021 53,801.82 0.00 52.55% 28,272.86
189,348.93 0.00 $99,502.86
Total Fiscal Year 2022 Other Direct Costs: 189,348.93 0.00 $99,502.86
Total Fiscal Year 2022: 202,0644.11 $138,019.78

Total EPA Indirect Costs $835,752.93



Task Order Progress Report
Portland Harbor
(10TC Tasks)

Contract No: 68HE0318D0003
Task Order No: 68HE0720F0078
Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)

Reporting Period: 05/27/2020 to 06/27/2020
L. Summary of Expenditures for the Reporting Period
See Attachment B Task and Site ID Crosswalk
Il. Discussion of Activities Conducted During the Reporting Period

The following provides a discussion of activities performed during the reporting period by task. Tasks in the
contract not identified below had no activity during this reporting period.

Task 3.0 — Project Management, Monitoring and Reporting

m  Performed regular work assignment maintenance such as weekly financial tracking, monthly invoice preparation,
and general work assignment correspondence for the U.S. Environmental Protection Agency (EPA) remedial project
manager (RPM).

m Setting up the new contract work breakdown structure with EPA project billing codes for cost recovery purposes
into CDM Smith’s accounting system.

m  Evaluating funded tasks and reporting to EPA additional task funding needs for the UAO ASAQCs, Biological
Assessment, field oversight, split sampling, ongoing data management and scribe support.

Task 15.1 — Technical Assistance Meeting Support

Attended Portland Sediment Evaluation Team meetings on June 17, 2020.

Attended weekly EPA team meetings on June 16 and 23, 2020.

Held and attended RPM/task lead coordination calls on June 18 and 25, 2020.

Prepared and provided EPA a list that describes CERCLA Coordination Permitting activities and a List of Technical
Meetings for the June 24, 2020 TCT Meeting

Attended a TCT meeting on June 24, 2020.
Attended a meeting with EPA on June 18, 2020, to discuss application of ROD Table 16 COCs.

Attended a meeting with EPA on June 24, 2020 to discuss new direction with Portland Harbor Interim Database and
EPA Scribe access for the Public.

Task 15.2 — Technical Assistance

m  Continue preparing updated information in the remedial design (RD) guide, including a new Frequently
Commented summary by RD deliverable appendix and finalizing Points of Compliance/Long-Term Monitoring
Appendix C.

CcDM
Smith 1



m  Updating the administrative settlement agreement and order on consent (ASAOC) RD tracking table.

CDM
Smith



CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078
INVOICE #: 000001

Invoice Period: 27-MAY-2020 to 27-JUN-2020

Period of Performance: 05/27/2020 to 09/27/2023

ATTACHMENT B TASK AND SITE ID CROSSWALK

Task EPA Site ID Budget Funded | ExpendedCurrentPeriod Expended c"ml:::i'xz :;:::e':') (:‘ui’;ie:gt)
No. |Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 [Kickoff Meeting 10TCBEOO $13,171 $13,171] 0.00% 0.00%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699| 0.00% 0.00%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 0.00% 0.00%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536) 0.00% 0.00%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642 $1,488,642 3559  $55,169.21 3559  $55,169.21 3.71% 3.71%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817] 0.00% 0.00%
5 [Task Order Closeout 10TCBEOO $7,968| $7,968 0.00% 0.00%
8.2 |Statistical Analysis 10TCBEOO $161,051 $161,051] 0.00% 0.00%
8.3 |Data Management 10TCBEOO $44,491 $44,491] 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803 $414,803 24.9 $3,605.16| 24.9 $3,605.16) 0.87% 0.87%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976 $92,976) 8.5 $1,065.28] 8.5 $1,065.28] 1.15% 1.15%
Subtotall $2,569,904 $2,569,904 3884 $59,839.65 3884 $59,839.65)
Site Wide Work- Options
Optiond6
15.3 |[Biological Assessment 10TCBEOO $85,316 $85,316) 0.00% 0.00%
Total Option 46| $85,316 $85,316 0.0 $0.00 0.0 $0.00]
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 0.00% 0.00%
Total Option 47| $41,890 $41,890 0.0 $0.00 0.0 $0.00]

Confidential Business Information



Task Order Progress Report for Invoice #2
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 07/26/2020 to 08/22/2020

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following provides a discussion of activities performed during the reporting period by task. Tasks in the
contract not identified below had no activity during this reporting period. Itemized hours and costs per task and
the associated U.S. Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 3.0 — Project Management, Monitoring, and Reporting

m  Performed regular work assignment maintenance, such as weekly financial tracking, monthly invoice
preparation, and general work assignment correspondence for the EPA Remedial Project Manager
(RPM).

m Set up the new contract work breakdown structure with EPA project billing codes for cost recovery
purposes into CDM Smith’s accounting system.

m Evaluated funded tasks and reporting to EPA additional task funding needs for the data
management work, unilateral administrative order (UAO) administrative settlement agreements and
orders on consent (ASAOCs), biological assessment, field oversight, split sampling, ongoing data
management, and Scribe support.

m Provided a draft and updated draft summary of activities and estimated effort for the DMP, Portland
Harbor interim database, and Scribe data management.

m  Provided documentation on July 20, 2020, for acknowledging rebudgeting the option tasks,
specifically, for the fund-lead options.

Task 4.0 - Community Involvement Support

m  Prepared a map and info link for a Community Assistance Group request for sediment management
area (SMA) information in the Cathedral Park area.

m  Provided answers to risk communication questions on Cathedral Park beach remedial investigation
composite sampling.
Provided presentation slides on site history from previous Portland Harbor presentations.
Attended a meeting with the EPA Region 10 Community Involvement Coordinator on July 22, 2020,
to discuss risks at Cathedral Park.

m  Developed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic aromatic
hydrocarbon risk in preparation for the August 6, 2020 community meeting.

m  For community engagement, prepared a summary of remedial investigation composite beach
sampling at the Cathedral Park beach.

cS[I’1I1v: th Confidential Business Information 1



Revised EPA talking points for the Cathedral Park community meeting.

Task 15.1 — Technical Assistance Meeting Support

Attended Portland Sediment Evaluation Team meetings on July 1, 15, and 22, 2020.

Attended weekly EPA team meetings on June 30 and July 7, 14, and 21, 2020.

Held and attended EPA RPM/task lead coordination calls on July 2, 9, 16, and 23, 2020.

Prepared and provided EPA a list that describes Comprehensive Environmental Response,
Compensation, an Liability Act (CERCLA) coordination permitting activities and a list of technical
meetings for the July 8 and 22, 2020 TCT meetings

Attended a TCT meetings on July 8 and 22, 2020.

Attended a meeting on July 15, 2020, with EPA and agency partners on planning the programmatic
biological assessment.

Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on July 21,
2020, to discuss ODEQ plans and purpose for establishing trigger and screening-level values for the
downtown and upriver reaches of the Willamette River.

Task 15.2 — Technical Assistance

Continued preparing updated information in the RD guide, including a new Frequently Commented
summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-Term
Monitoring.

Continued updating the ASAOC RD tracking table.

Provided consultation and documentation on the RD Cost Estimation Guidance.

Prepared a draft and final statement for EPA to use on sufficiency assessment report (SAR)
reviews/final approval submittals to clarify the separation of this review/approval with their
allocation needs.

Provided EPA a list of updates needed to finalize the programmatic biological assessment.
Prepared a draft and final responsiveness review and approval process, Part 2/Page 2 of the RD
deliverable review process flow chart.

Prepared draft and final comments on the response to comment (RTC) screening process in SAR
reviews.

Developed draft mitigation text for the RD Guideline, Appendix B.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078
INVOICE #: 000002

Invoice Period: 28-JUN-2020 to 25-JUL-2020

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 0.0 $0.00) 0.00% 0.00%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 0.q $0.00| 0.00% 0.00%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 0.0 $0.00) 0.00% 0.00%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 0.0 $0.00) 0.00% 0.00%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 3361 $47,823.19 6920  $102,992.40 6.924 6.92
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 195 $2,920.59 195 $2,920.59] 1.06% 1.06%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 60.5 $9,527.51| 84.5 $13,132.67| 3.17% 3.17%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 29.5 $3,408.69 38.0 $4,473.97| 4.81% 4.81%
Subtotal $2,569,904 $2,569,904 4456] $63,679.98 834.0( $123,519.63
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 0.9 $0.00| 0.00% 0.00%
Total Option 4§ $85,316 $85,316 0.0 $0.00 0.0 $0.00
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00

Confidential Business Information



Task Order Progress Report for Invoice #3
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 07/26/2020 to 08/22/2020

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.1 - Kickoff Meeting

m  Conducted a combined project kickoff meeting and project quality management (PQM)
meeting with EPA staff on August 11, 2020.

Task 2.1 - Split Sampling QAPP

m Initiated development of the programmatic split sampling quality assurance project plan
(QAPP) for Portland Harbor remedial design (RD) field oversight.

Task 2.5 — Health and Safety Plan (HASP)

m Initiated development of the programmatic HASP for Portland Harbor RD field
oversight and fund lead pre-design investigation (PDI) work.

Task 3.0 — Project Management, Monitoring, and Reporting
m  Performed regular work assignment maintenance, such as weekly financial tracking, monthly

invoice preparation, and general work assignment correspondence, for the EPA Lead Task
Order Client Officer Representative (TOCOR).
Prepared for and facilitated a PQM meeting on August 11, 2020.
Evaluated funded tasks and reporting to EPA additional task funding needs for the field
oversight, split sampling, ongoing data management, and Scribe support.
Developed and provided a draft change notification form for EPA review and approval.
Revised and updated Invoice #1 to include a report showing labor support schedule of charges
by name and task.

Task 4.0 - Community Involvement Support
m Developed revisions to EPA’s version #2 message map for the Cathedral Park community
meeting.
m  Provided edits to EPA presentation for Cathedral Park community meeting.
m  Completed risk uncertainty slides on Cathedral Park and calculated carcinogenic polycyclic
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aromatic hydrocarbon risk in preparation for the August 6, 2020 community meeting.

m  Provided updated talking points and map on sediment management areas offshore of
Cathedral Park for Cathedral Park community meeting.

m  Provided response to follow-up questions asked at the Cathedral Park community meeting.

Task 15.1 — Technical Assistance Meeting Support

Attended Portland Sediment Evaluation Team meeting on August 12, 2020.

Attended weekly EPA team meetings on July 28 and August 4, 11, and 18, 2020.

Held and attended EPA RPM/task lead coordination calls on July 30 and August 6, 13, and 20,
2020.

m Prepared and provided EPA a list that describes Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of
technical meetings for the August 12, 2020 Technical Coordination Team (TCT) meetings.
Attended a TCT meeting on August 12, 2020.

Attended a meeting on August 19, 2020, with EPA and agency partners on planning the
programmatic biological assessment.

m  Attended a meeting with EPA and Oregon Department of Environmental Quality (ODEQ) on July
27, 2020, to discuss ODEQ Upriver Reach sampling plan.

Task 15.2 — Technical Assistance

m  Continued preparing updated information in the RD guide, including a new Frequently
Commented summary by RD deliverable appendix, and finalizing Appendix C, Points of
Compliance/Long-Term Monitoring.

m  Continued updating the administrative settlement agreements and orders on consent (ASAOCs)
RD tracking table.

Developed and provided rationale for split sampling during RD oversight.
Updated habitat mitigation text to address and incorporate EPA (ORC) comments for the RD
Guideline, Appendix B.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000003

Invoice Period: 26-JUL-2020 to 22-AUG-2020

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 0.q $0.00| 0.00% 0.00%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 27.5 $4,856.18] 27.5 $4,856.18] 20.45% 20.45%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 67.0 $8,305.72| 67.0 $8,305.72| 57.14% 57.14%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 3334 $53,726.79 10257 $156,719.1  10.53% 10.53%
Reporting
4 [Community Involvement 10TCBEOD $275,817] $275,817] 33§ $5,312.80) 530 $8,233.39 2.99% 2.99%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 0. 50.00) 0.00% 0.00%
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 45.5 $7,341.13) 130.0 $20,473.80) 4.94% 4.94%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 159 $2,024.54] 53.0 $6,498.51| 6.99% 6.99%
Subtotal $2,569,904 $2,569,904] 585.8[ $90,276.84] 1419.7[ $213,796.47|
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 0.9 $0.00| 0.00% 0.00%
Total Option 4§ $85,316 $85,316 0.0 $0.00 0.0 $0.00
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00
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Task Order Progress Report for Invoice #4
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 08/23/2020 to 09/26/2020

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during the period. Itemized hours and costs per task, and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes, are provided in Attachment B.

Task 1.4 — Planning Meetings
m  Conducted planning meetings with CDM Smith technical leads and EPA to discuss scope and
level of effort regarding the fund-lead pre-design investigation (PDI) and preliminary remedial
design (RD) work.

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Continued developing the programmatic split sampling quality assurance project plan for
Portland Harbor RD field oversight.

Task 2.5 — Health and Safety Plan

m  Completed developing and delivered the draft programmatic health and safety plan for
Portland Harbor RD field oversight and fund-lead PDI work.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, and general task order correspondence, for the EPA Lead Task Order Client Officer
Representative (TOCOR).

m  Prepared a resubmittal of Invoice #1 with a labor support schedule of charges by employee
name and task.

m Incorporated and set up the additional tasks funded under Contract Modifications PO0001 and
P00002 in CDM Smith’s project management system.

m  Prepared a price proposal in response to Task Order Statement of Work Revision 4
(09/01/2020), RFO No. 68HE0719R0034 that added scope and funding to Task 2.4 Data
Management Plan and a new task, Task 8.3 Scribe Management Support.

m Evaluated funded tasks and reported to EPA additional task funding needs for field oversight,
split sampling, and other potential option tasks that may require funding before the end of the
year, such as the Swan Island Lagoon RD.

m  Developed a revised draft change notification form for EPA review and approval.
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Attended a meeting on September 2, 2020, with the EPA lead TOCOR and Contracting Officer
to discuss information needs and format for a revised change notification form.

Submitted a draft change notification form involving refinement of work scope and planning
for fund-lead PDI and preliminary RD work.

Submitted a draft change notification form that identifies extra work effort requested under
the referral package support.

Task 4.0 - Community Involvement Support

Provided responses to follow-up questions asked at the Cathedral Park community meeting.
Provided edits to the meetings notes from the August 6, 2020 community meeting.

Provided edits and revisions to the EPA presentation for the Cathedral Park community
meeting.

Attended preparation meetings for the September 16, 2020 public forum.

Provided a compilation of web links to Portland Harbor publicly available data for an interested
community member.

Task 15.1 — Technical Assistance Meeting Support

Attended Portland Sediment Evaluation Team meetings on September 2, 9, and 16, 2020.
Attended weekly EPA team meetings on August 25 and September 1, 8, 15, and 22, 2020.
Held and attended EPA RPM/task lead coordination calls on August 27 and September 3, 10,
17, and 24, 2020.

Prepared and provided EPA a list that describes Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of
technical meetings for the August 26 and September 9 and 23, 2020 Technical Coordination
Team (TCT) meetings.

Attended TCT meetings on August 26, September 9 and 23, 2020.

Attended meetings with EPA and Oregon Department of Environmental Quality (ODEQ) on
August 24 and September 10, 2020, to discuss the ODEQ Upriver Reach data validation plan
and sampling logistics.

Task 15.2 — Technical Assistance

Continued preparing updated information in the RD guide, including a new Frequently
Commented summary by RD deliverable appendix and finalizing Appendix C Points of
Compliance/Long-Term Monitoring.

Continued updating the administrative settlement agreements and orders on consent (ASAQOCs)
RD tracking table.

Initiated preparing a record of-decision-identified groundwater plume table summary to
support further discussions with ODEQ regarding ongoing groundwater plumes and their
potential to recontaminate in-water RD areas.

Continued updating the RD sequencing document to evaluate sequencing of remedial action
under a division of four main areas of the site (East Side, West Side, Navigation Channel, and
Swan Island Lagoon).

Task 15.3 — Biological Assessment

CDM

Attended meetings to discuss scope, schedule, resources, etc. for the programmatic biological
assessment (PBA) and the deconstruction matrix.

Attended biweekly calls on September 2 and 16, 2020 with the PBA team, including Hunter
Young (CDM Smith), Andrea Latier (EPA), Caleb Shaffer (EPA), Kate Wells (National Marine
Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service).
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m Initiated developing the deconstruction matrix and geographic information system map for PBA
figures.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000004

Invoice Period: 23-AUG-2020 to 26-SEP-2020

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 6.4 $1,020.16| 6.4 $1,020.16| 3.12% 3.12%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 40.3 $4,899.40| 67.8 $9,755.58] 41.08% 41.08%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 19.5 $2,719.70| 86.5 $11,025.42| 75.85% 75.85%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 267.g  $39,594.05 12935  $196,313.23 13.199 13.199
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 1409 $2,150.35 67.9 $10,383.74] 3.76% 3.76%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 49.5 $7,853.08] 179.5 $28,326.88| 6.83% 6.83%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 24.5 $3,586.64] 77.9 $10,085.15] 10.85% 10.85%
Subtotal $2,569,904 $2,569,904 4215] $61,823.38 1841.2[ $275,619.85
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 24.5 $2,856.26 24.5 $2,856.26 3.35% 3.35%
Total Option 4§ $85,316 $85,316 24.5) $2,856.26) 24.5) $2,856.26)
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00
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Task Order Progress Report for Invoice #5
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 09/27/2020 to 10/24/2020

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meeting
m  Prepared a list and met with the EPA Lead Task Order Client Officer Representatives (TOCORs)
to discuss remaining remedial design (RD) tasks and activities such as field oversight, split
sampling, and RD area oversight that require funding to support anticipated baseline and
option tasks.

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Completed development and delivery of a draft of the split sampling quality assurance project
plan (QAPP) for EPA review.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, and general task order correspondence, for the EPA TOCOR.

m  Prepared and delivered a basis of estimate response for request for offer number
68HE0719R0034 amendment 0001 and 00002 to support EPA RD data management, and Scribe
support.

m Developed and provided draft change notifications 003 and 004 for EPA review and approval.

Task 4.0 - Community Involvement Support
m Attended planning meetings with EPA to discuss community involvement opportunities during
fund-lead work, with a focus on Cathedral Park.
m  Prepared and provided to EPA a list of CDM Smith’s small business outreach records.

Task 15.1 — Technical Assistance Meeting Support
m Prepared and provided EPA a list that describes Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of
technical meetings for the October 14, 2020 Technical Coordination Team (TCT) meetings.
m Attended a TCT meeting on October 14, 2020.
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Attended Portland Sediment Evaluation Team meetings on October 7 and 21, 2020.
Attended weekly EPA team meetings on September 29 and October 6, 13, and 20, 2020.
Held and attended EPA TOCOR/task lead coordination calls on October 1, 8, 15, and 22, 2020.

Task 15.2 — Technical Assistance

Continued preparing updated information in the RD guide, including a new frequent comment
summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-
Term Monitoring.

Continued updating the administrative settlement agreements and orders on consent (ASAQOCs)
RD tracking table.

Developed a draft groundwater plume status summary table for plumes identified in the record
of decision (ROD) for discussions during groundwater subcommittee meetings with the Oregon
Department of Environmental Quality.

Updated the RD/remedial action sequencing memorandum and attended meetings with EPA to
discuss updates.

Task 15.3 — Biological Assessment

CDM

Continued development of the deconstruction matrix and GIS mapping support. Provided a
draft matrix to the external team during a call on September 30, 2020.

Initiated development of preliminary biological assessment sections, including salmon analysis,
baseline ecological risk assessment analysis, and project description updates, and revised the
introduction and cumulative effects sections and made other revisions throughout template
document.

Attended biweekly calls on September 30 and October 21, 2020, with the preliminary biological
assessment team, including Hunter Young, Andrea Latier, Caleb Shaffer (EPA), Kate Wells
(National Marine Fisheries Service), and Jeremy Buck (U.S. Fish and Wildlife Service).

Prepared for and participated in a Deconstruction Matrix Workshop on October 15, 2020, with
the external team.

Conducted biweekly internal calls with CDM Smith team to track progress.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000005

Invoice Period: 27-SEP-2020 to 24-0CT-2020

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 3.q $577.80| 9.q $1,597.96| 4.89% 4.89%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 49.5 $5,624.38] 117.3 $15,379.96] 64.76% 64.76%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 86.5 $11,025.42| 75.85% 75.85%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 2505 $37,439.43 15440 $233,75266  15.704 15.70%
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 4.5 $836.16 715 $11,219.90) 4.07% 4.07%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 2009 $3,221.79) 199.5 $31,548.67| 7.61% 7.61%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 34.5 $5,270.05| 112.0 $15,355.20) 16.52% 16.52%
Subtotal $2,569,904 $2,569,904 362.0[ $52,969.61 22032 $328,589.46)
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 984 $11,053.19 1229 $13,909.45| 16.30% 16.30%
Total Option 4§ $85,316 $85,316 98.4 $11,053.19] 122.9| $13,909.45
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00
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Task Order Progress Report for Invoice #6
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 10/25/2020 to 11/28/2020

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site ID Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meeting

m  Participated in call with EPA Lead Task Order Client Officer Representatives (TOCORs) to discuss
general quality assurance for pre-design investigation (PDI) data collection and review.

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Revised draft of the split sampling quality assurance project plan for EPA review comments and
transmit final version.

Task 2.5 — Health and Safety Plan
m  Revised draft health and safety plan and transmit final version to the project team.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting and general task order correspondence, for the EPA
TOCOR.
Finalized subcontract for Kern Statistical Services, Inc.
Developed and provided a draft change notification for additional effort associated with
Upriver Reach Dioxin/Furan Surface Sediment Sampling Work Plan Documents Technical
Review.

m Developed and provided draft change notification for boat rental to safely perform field
oversight scope responsibilities.

Task 4.0 - Community Involvement Support
m Investigated opportunities for community science and inclusive procurement for the fund-lead
remedial design (RD) areas.
m  Prepared an updated geographic information system (GIS) map showing RD areas under
administrative settlement agreements and orders on consent (ASAQOCs) for a fact sheet.
m  Prepared and provided to EPA a list of CDM Smith’s small business outreach records.
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Task 15.1 — Technical Assistance Meeting Support

Prepared and provided EPA a list that describes Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA) coordination permitting activities and a list of
technical meetings for the October 28 and November 25, 2020 Technical Coordination Team
(TCT) meetings.

Participated in calls with the TCT on October 28 and November 25, 2020.

Participated in calls with the EPA team on October 27 and November 3, 10, 17, and 24, 2020.
Participated in EPA TOCOR/task lead coordination calls on October 29 and November 5, 12, and
19, 2020.

Participated in calls with the Portland Sediment Evaluation Team on November 18 and 25,
2020.

Task 15.2 — Technical Assistance

Continued preparing updated information in the RD guide, including a new frequent comment
summary by RD deliverable appendix, and finalizing Appendix C, Points of Compliance/Long-
Term Monitoring.

Continued updating the ASAOCs RD tracking table.

Finalized a draft groundwater plume status summary table for plumes identified in the record
of decision for discussions during groundwater subcommittee meetings with the Oregon
Department of Environmental Quality (DEQ).

Task 15.3 - Biological Assessment

CDM

Continued development of the deconstruction matrix.
Continued revisions of preliminary biological assessment text.

Attended biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. Fish and
Wildlife Service.

Conducted biweekly internal calls with the CDM Smith team to track progress.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000006

Invoice Period: 25-OCT-2020 to 28-NOV-2020

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 6.4 $1,021.24] 15.0 $2,619.20| 8.01% 8.01%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 10.9 $1,337.27 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 8.0 $1,161.69 94.5 $12,187.11 83.84% 83.84%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 223 $32,737.67 1767.00  $266,4902¢  17.90%4 17.90%
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 5.9 $864.65) 76.9 $12,084.55] 4.38% 4.38%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 36.0 $5,388.88] 235.5 $36,937.55| 8.90% 8.90%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 138.00 $20,246.69) 250.0 $35,601.89) 38.29% 38.29%
Subtotal $2,569,904 $2,569,904 426.8] $62,758.04 2630.0] $391,347.50
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 1382  $17,220.69) 261.1) $31,130.14 36.49% 36.49%
Total Option 4§ $85,316 $85,316 1382| $17,220.69 261.1] $31,130.14
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00
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Task Order Progress Report for Invoice #7
Portland Harbor Superfund Site
(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 11/29/2020 to 01/02/2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings

m Facilitated and participated in a meeting with EPA to plan use and functionality of the interim
database users guide.

Task 3.0 — Project Management, Monitoring, and Reporting

m  Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
Task Order Contracting Officer Representative (TOCOR).

m  Finalized procurement and rental services agreement for pontoon boat rental with SK
Watercraft Rentals as an option to perform future field oversight.

m  Monitored work effort specific to remedial design (RD) deliverables and participated in call with
the EPA Remedial Project Manager on December 3, 2020, to identify and discuss additional
documents being submitted by performing parties that exceed task scope assumptions (e.g.,
RM2E added appendices to the sufficiency assessment report (SAR).

m  Participated in call with EPA on December 1, 2020, to present an earned value dashboard,
discuss project financial status and details of the earned value dashboard components, and
discuss the desired delivery schedule of this information to EPA.

Task 4.0 - Community Involvement Support
m  Reviewed community involvement strategy information.

m Attended and provided input to EPA during a preparation session with EPA and Triangle
Associates staff on December 3, 2020.

Task 15.1 — Technical Assistance Meeting Support
m Participated in calls with the Portland Sediment Evaluation Team on December 2, 9, 16 and 23,
2020.
m Developed summary status for and participated in a Portland Harbor Technical Coordinating
Team (TCT) meeting on December 9, 2020.
m  Attended EPA manager meetings on December 1, 8, 15, and 29, 2020.
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m Attended meeting with EPA on December 7, 2020 to discuss remedial action sequencing
information and planning for future remedial action guidelines/considerations document.

Task 15.2 — Technical Assistance
m  Met with EPA on December 9, 2020 to discuss Appendix C points of compliance monitoring
tables and continued refinement of those tables.
Completed and delivered an updated RD Guidelines/Consideration document to EPA.
Attended a meeting with EPA on December 22, 2020 to provide an overview of all updated
sections and appendices within the RD Guidelines/Consideration document.

Task 15.3 — Biological Assessment
m  Continued development of deconstruction matrix.
m  Continued revisions of preliminary biological assessment text and delivered Sections 1 through
3to EPA.
m Participated in biweekly calls with EPA, the National Marine Fisheries Service, and the U.S. Fish
and Wildlife Service on December 2, 16, and 30, 2020.
m  Participated in biweekly coordination calls with CDM Smith team to track progress.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000007

Invoice Period: 29-NOV-2020 to 02-JAN-2021

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 3.q $389.55| 18.0 $3,008.75] 9.20% 9.20%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 2163 $34,785.25 19832 $301,27553 20249 20249
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 6.0 $905.33 82.5 $12,989.88] 4.71% 4.71%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 215 $3,768.15) 257.0 $40,705.70) 9.81% 9.81%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 72.9 $9,266.90 322.0 $44,868.79) 48.26% 48.26%
Subtotal $2,569,904 $2,569,904 318.8[ $49,115.18] 2948.7| $440,462.68
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 59.5 $7,229.15) 320.5 $38,359.29 44.96% 44.96%
Total Option 4§ $85,316 $85,316 59.5} $7,229.15] 320.5] $38,359.29
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 0.9 $0.00| 0.00% 0.00%
Total Option 47 $41,890] $41,890] 0.0 $0.00 0.0 $0.00
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Task Order Progress Report for Invoice #8
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 01/03/2021 to 01/30/2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during the reporting period. Itemized hours and costs per task and the associated U.S.
Environmental Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 3.0 — Project Management, Monitoring, and Reporting
m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, quality assurance reviews, and general task order
correspondence for the EPA Task Order Contracting Officer Representative (TOCOR).
m  Monitored work effort specific to remedial design (RD) deliverables.

Task 4.0 - Community Involvement Support
m Attended meeting on January 28, 2021 with EPA to discuss and plan Cathedral Park working
group meetings in February.
m Initiated development of a presentation with a procurement specialist to describe CDM Smith’s
EPA contract award and the firm’s procurement process.

Task 15.1 — Technical Assistance Meeting Support
m Developed summary status for and participated in Portland Harbor Technical Coordinating
Team (TCT) meetings on January 13 and 27, 2021.
Attended EPA manager meetings on January 5, 12, 19, and 26, 2021.
Participated in the January 13, 2021 Portland Sediment Evaluation Team meeting.
Prepared for and participated in technical ad-hoc meeting with the TCT on January 20, 2021, to
discuss updates to the Appendix C points of compliance monitoring tables.

Task 15.2 — Technical Assistance
m  Discussed Appendix C points of compliance monitoring tables and continued refinement of
those tables.
m Prepared a presentation for and attended a meeting with EPA on January 14, 2021, to discuss
transload facilities and their considerations and function for RD/remedial action.
m |nitiated addressing EPA edits and comments to the updated RD Guidelines/Consideration
document.
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Task 15.3 - Biological Assessment
m Continued revisions to preliminary biological assessment text and delivered additional sections
of the draft to EPA.

m  Participated in a biweekly call with EPA, the National Marine Fisheries Service, and the U.S. Fish
and Wildlife Service on January 20, 2021.

m Participated in a call with EPA on January 26, 2021, to discuss schedule and budget.
Task 15.4 - Flood Rise Model

m Attended a meeting on January 5, 2021, with EPA to discuss flood rise scope and rebalancing
level of effort with existing funding.

m Initiated preparation of revised level of effort for work effort clarifications as directed by EPA
during the January 5, 2021 meeting.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000008

Invoice Period: 02-JAN-2021 to 30-JAN-2021

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 18.0 $3,008.75] 9.20% 9.20%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 2245 $33373.63 2207.7 $334649.16 22484  22.48%4
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 135 $1,798.50] 96.9 $14,788.38] 5.36% 5.36%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 04 50.00 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 379 $6,220.47| 294.0 $46,926.17| 11.31% 11.31%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 44.9 $7,776.36 366.0 $52,645.15] 56.62% 56.62%
Subtotal $2,569,904 $2,569,904 319.0[ $49,168.96) 3267.7| $489,631.64
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 30.5 $4,335.31 351.0 $42,694.60) 50.04% 50.04%
Total Option 4§ $85,316 $85,316 30.5} $4,335.31] 351.0 $42,694.60
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 7.5 $897.31] 7.5 $897.31] 2.14% 2.14%
Total Option 47 $41,890] $41,890] 7.5 $897.31 7.5 $897.31
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Task Order Progress Report for Invoice #9
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 01/31/2021 to 02/27/2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m Attended a meeting with EPA on February 11, 2021, to discuss remedial action sequencing and
implementation.
m Prepared for and attended planning meetings for fund-lead work efforts on February 5, 12, 19,
and 26.

Task 3.0 — Project Management, Monitoring, and Reporting
m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence, for the EPA
Task Order Contracting Officer Representative (TOCOR).
Monitored work effort specific to remedial design (RD) deliverables.
Provided an update on earned value tracking metrics to the TOCORs.

Task 4.0 - Community Involvement Support

m Prepared draft and final presentation slides for the Cathedral Park Working Group meeting on
February 24, 2021.
Attended a preparation run meeting on February 18, 2021.
Attended the Cathedral Park Working Group meeting on February 24, 2021. Presented and
answered questions about CDM Smith, our contract with EPA, how we procure subcontractors
to support our work efforts, and where the Superfund Job Training Initiative fits within the
RD/remedial action process.

Task 15.1 — Technical Assistance Meeting Support
m  Developed summary status for and participated in Portland Harbor Technical Coordinating
Team (TCT) meetings on February 10 and 24, 2021.
m Attended EPA manager meetings on February 2, 9, 16, and 23, 2021.
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m Participated in Portland Sediment Evaluation Team meetings on February 10 and 24, 2021.

m Participated and led technical coordination calls between EPA TOCORs and CDM Smith task
leads on February 4, 11, 18, and 25, 2021.

Task 15.2 — Technical Assistance
m  Discussed Appendix C points of compliance monitoring tables and continued refinement of
those tables.

m  Continued to address EPA edits and comments to the updated RD Guidelines and
Considerations document.

Task 15.3 — Biological Assessment

m  Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and Wildlife
Service, and EPA on development of the biological assessment (BA).

m  Continued development of the BA. All sections of the document have been uploaded to the
project’s Microsoft Teams shared drive; however, the document is still iterative based on
several key issues yet to be resolved.

m Developed a draft conceptual model of the transload facility.

Task 15.4 — Flood Rise Model

m  OnFebruary 12, 2021, completed and delivered the revised level of effort for flood-rise
modeling work effort clarifications as directed by EPA in a January 5, 2021 meeting.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078
INVOICE #: 000009

Invoice Period: 31-JAN-2021 to 27-FEB-
2021

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: :;:::;; (?uiﬁie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699) $32,699) 199 $3,140.92| 37.9 $6,149.67| 18.81% 18.81%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750) $23,750] 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 |Project Management, Monitoring & 10TCBEOO $1,488,642 $1,488,642 280.8 $39,118.58 24835  $373,767.74 25.11% 25.11%
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 30.8 $6,069.01] 126.8 $20,857.39 7.56% 7.56%
5 |Task Order Closeout 10TCBEOO $7,968| $7,968| 0.00% 0.00%
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.00% 0.00%
8.3 |[Data Management 10TCBEOO $44,491] $44,491] 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 49.5 $7,881.29 343.5 $54,807.46| 13.21% 13.21%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 82 $11,314.36| 448.8 $63,959.51 68.79% 68.79%
Subtotal $2,569,904| $2,569,904| 462.8| $67,524.16 3730.5| $557,155.80
Site Wide Work- Options
Option46
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 29.5 $4,147.04] 380.5 $46,841.64 54.90% 54.90%
Total Option 4§ $85,316] $85,316) 29.5) $4,147.04] 380.5] $46,841.64
Option 47
15.4 | Flood Rise Model 10TCBEOO $41,890) $41,890] 7.5 $1,034.86| 150 $1,932.17 4.61% 4.61%
Total Option 47 $41,890] $41,890] 7.5 $1,034.86) 15.0| $1,932.17|
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Task Order Progress Report for Invoice #10
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 02/28/2021 to 04/03/2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m Prepared for and attended planning meetings for fund-lead work efforts on March 5, 9, 12, 18,
19, 25, and 26, and April 1, 2021.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence, for the EPA
Task Order Contracting Officer Representative (TOCOR).

m  Monitored work effort specific to remedial design (RD) deliverables.

m Incorporated task scope and budget updates into CDM Smith’s accounting system based on
EPA contract modification received March 8, 2021.

m Developed and submitted change notifications CNO08, CN0O09, and CNO10.

m Developed invoice package free of confidential business information for EPA use in submitting

invoice information for potentially responsible party cost recovery.

Task 4.0 - Community Involvement Support

m Developed responses to community questions on existing data at the Cathedral Park Project
Area and the Portland Harbor risk assessments.

Task 15.1 — Technical Assistance Meeting Support

m  Developed summary status for and participated in Portland Harbor Technical Coordination
Team (TCT) meetings on March 10 and 24, 2021.
Attended EPA manager meetings on March 2, 9, 16, 23, and 30, 2021.
Participated in Portland Sediment Evaluation Team meetings on March 10 and 24, 2021.
Participated in and led technical coordination calls between EPA TOCORs and CDM Smith task
leads on March 4, 11, 18, and 25 and April 1, 2021.
Participated in EPA technical discussion meetings on buried contamination and ambient water
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quality criteria-based groundwater cleanup levels on March 4 and 11, 2021, respectively.

Task 15.2 — Technical Assistance
m Discussed the RD guidelines and considerations document revisions and Appendix C points of
compliance monitoring tables and continued refining those tables.
m  Continued to address EPA edits and comments to the updated RD guidelines and
considerations document.

Task 15.3 — Biological Assessment
m  Continued biweekly calls with the National Marine Fisheries Service, the U.S. Fish and Wildlife
Service, and EPA on developing the biological assessment (BA).
m  Continued revision of the BA text, tables, and figures based on ongoing discussions.

Task 15.4 — Flood Rise Model

m  Reviewed and discussed with the TOCOR on April 1, 2021 a new modeling approach with the
U.S. Army Corps of Engineers (USACE) to meet EPA flood-rise modeling needs.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000010

Invoice Period: 28-FEB-2021 to 03-APR-2021

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cum:l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 $8,709.69 66.13% 66.13%
1.4 |Systemic Project Planning Meetings 10TCBEOO $32,699) $32,699) 32.0 $5,033.84] 69.0 $11,183.51 34.20% 34.20%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750] 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 [Project Management, Monitoring & 10TCBEOO $1,488,642) $1,488,642) 3519  $52,652.00 28395 $426419.74 28649  28.64%
Reporting
4 Community Involvement 10TCBEOO $275,817| $275,817| 5.9 $667.66| 131.8 $21,525.05] 7.80% 7.80%
5 [TaskOrder Closeout 10TCBEOD 57,968 57,968 0. 50.00) 0.00%4 0.00%4
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 0.0 $0.00) 0.00% 0.00%
15.1 |Technical Assistance Meeting and $414,803] $414,803] 61.0 $8,983.90 404.5 $63,791.36] 15.38% 15.38%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 114.3]  $15,890.89) 563.0 $79,850.40) 85.88% 85.88%
Subtotal $2,569,904 $2,569,904 563.3| $83,228.29 42937  $640,384.09|
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 120.60 $16,087.25 501.1 $62,928.89) 73.76% 73.76%
Total Option 4§ $85,316 $85,316 120.6| $16,087.25 501.1] $62,928.89
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 5.9 $757.26| 2009 $2,689.43] 6.42% 6.42%
Total Option 47 $41,890] $41,890] 5.0 $757.26 20.0| $2,689.43|
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Task Order Progress Report for Invoice #11
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HEQ720F0078

Task Order Period of Performance: 05/27/2020 to 09/27/2023 (Base Period)
Reporting Period: 04/04/2021 to 05/01/2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings

m  Prepared for and attended planning meetings for fund-lead work efforts on April 8, 15, 22, and
29, 2021.

Task 3.0 — Project Management, Monitoring, and Reporting
m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence, for the EPA
Task Order Contracting Officer Representatives (TOCORs).
Monitored work effort specific to remedial design (RD) deliverables.
Provided an update on earned value tracking metrics to the TOCORs.
Enrolled contract amendment P0O0004 into CDM Smith’s accounting system.
Prepared draft change notification CNO10.

Task 8.3 — Data Management/Scribe Support
m  Coordinated with the State of Oregon and the City of Portland contractor on Scribe electronic
data deliverables.
m  Supported development of the Scribe database.

Task 15.1 — Technical Assistance Meeting Support

m Participated in Portland Sediment Evaluation Team meetings on April 7 and 14, 2021.

m  Developed a summary status for and participated in Portland Harbor Technical Coordination
Team (TCT) meetings on April 14 and 28, 2021.
Attended EPA manager meetings on April 6, 13, 20, and 27, 2021.
Led technical coordination calls between EPA TOCORs and CDM Smith task leads on April 8, 15,
22, and 29, 2021.

m  Participated in EPA technical discussion meetings on buried contamination on April 8, 13, 22,
and 23, 2021.
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Task 15.2 — Technical Assistance

Completed TCT comment management on the Remedial Design Guidelines and Considerations
document.

Finalized revisions and submitted the completed update to the document for EPA submittal to
the performing parties on April 23, 2021.

Task 15.3 — Biological Assessment

Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and
Wildlife Service (USFWS), and EPA on development of the biological assessment.

Completed preparation of draft biological assessment text, tables, and figures on April 19,
2021.

Conducted technical review of the draft document concurrent with EPA and NMFS/USFWS fatal
flaw reviews.

Task 15.4 — Flood Rise Model

CDM

Attended meetings with U.S. Army Corps of Engineers (USACE) and EPA on April 9 and 15, 2021
to discuss their plans for an updated model for the Lower Willamette River that could be used
for Portland Harbor flood rise evaluations.

Developed a technical email and talking points for EPA to send to the USACE for modeling
considerations.
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CONTRACT #: 68HE0318D0003

ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACTOR NAME: Remedial Acquisition Framework

Design and Engineering Services

TASK ORDER #: 68HE02720F0078

INVOICE #: 000011

Invoice Period: 04-APR-2021 to 01-MAY-2021

Period of Performance: 05/27/2020 to 09/27/2023

Task EPA Site ID Budget Funded Expended Current Period Expended Cuml;l:::: (5;:::;; (?ufl’(;ie:gt)
No. [Description Hours Dollars Hours Dollars
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171] $13,171] 63.5 66.13% 66.13%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699 $32,699 23.q $3,641.57| 92.q S1 45.34% 45.34%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750] $23,750) 128.0 $16,717.23] 70.39% 70.39%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 94.5 $12,187.11 83.84% 83.84%
3 |Project Management, Monitoring & 10TCBEOO $1,488,642 $1,488,642 2458 $38,677.24 30852  $465,096.98 31.249 31.249
Reporting
4 [Community Involvement 10TCBEOO $275,817 $275,817 131.8 $21,525.05| 7.80% 7.80%
5 |Task Order Closeout 10TCBEOO $7,968| $7,968| 0.q $0.00| 0.00% 0.00%
8.2 [Statistical Analysis 10TCBEOO $161,051] $161,051] 0.9 $0.00) 0.00% 0.00%
83 |Data Management 10TCBEOO $44,491] $44,491] 1309 $1,996.21| 1309 $1,996.21| 4.49% 4.49%
15.1 |Technical Assistance Meeting and $414,803 $414,803 340 $5,645.79 438.5 $69,437.15 16.74% 16.74%
Support 10TCBEOO
15.2 | Technical Assistance TM 10TCBEOO $92,976| $92,976| 114.00  $13,092.77] 677.0 $92,943.17| 99.96% 99.96%
Subtotal $2,569,904| $2,569,904| 429.8| $63,053.58 47235  $703,437.67|
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 60.9 $9,268.81| 561.1 $72,197.70) 84.62% 84.62%
Total Option 4§ $85,316 $85,316 60.0| $9,268.81] 561.1] $72,197.70
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890] $41,890] 1209 $2,039.61) 329 $4,729.04] 11.29% 11.29%
Total Option 47 $41,890] $41,890] 12.0 $2,039.61] 32.0| $4,729.04]
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Task Order Progress Report for Invoice #12
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: May 2 to 29, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings

m Prepared for and attended the planning meeting for fund-lead work efforts, including analytical
planning, on May 6, 11, 13, 20, and 27, 2021.

Task 2.1 - Split Sampling Quality Assurance Project Plan
m  Updated the split sampling quality assurance project plan (QAPP) for additional analyses.

Task 3.0 — Project Management, Monitoring, and Reporting
m  Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence, for the EPA
task order contracting officer representatives (TOCORs).
Monitored work effort specific to remedial design (RD) deliverables.
Provided an update on earned value tracking metrics to the TOCORs.
Prepared change notifications CNO11 through CN014.

Task 4.0 - Community Involvement
m  Addressed partner and public comments on the pre-design investigation (PDI) QAPP. This
included preparing response to comment tables, figure edits, and text updates.
Revised the EPA-Lead PDI QAPP per public comments. This included preparing text updates.
Developed and submitted a work plan and level of effort for developing a narrated film of PDI
core sampling and processing.
m  Developed a draft video storyboard for filming of EPA-Lead PDI sampling at Cathedral Park.

Task 8.3 — Data Management/Scribe Support

m  Continued setup and initialization of the Portland Harbor Scribe database.
m Developed Scribe queries and a download process for the Portland Harbor Interim Database
(PHIDB).
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Tested the Scribe download process by pushing the PDI Scribe electronic data deliverables to

Scribe.net.

Task 15.1 — Technical Assistance Meeting Support

Participated in Portland Sediment Evaluation Team meetings on May 19 and 26, 2021.
Developed a summary status for and participated in Portland Harbor Technical Coordination
Team (TCT) meetings on May 12 and 26, 2021.

Attended EPA manager meetings on May 4, 11, 18, and 25, 2021.

Led technical coordination calls between EPA TOCORs and CDM Smith task leads on May 6, 13,
20, and 27, 2021.

Task 15.3 — Biological Assessment

Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and
Wildlife Service (USFWS), and EPA on development of the biological assessment.

Revised the biological assessment in accordance with comments from EPA, NMFS, USFWS, and
CDM Smith.

Participated in a call on habitat equivalency analysis approach with EPA, NMFS, National
Oceanic and Atmospheric Administration’s Restoration Center, USFWS, and the Five Tribes’
consultant on May 13, 2021.

Task 15.4 — Flood Rise Model

CDM

Smith

Attended a call with the U.S. Army Corps of Engineers and EPA on May 24, 2021 to discuss
steps forward to developing a flood rise model for use in Portland Harbor RD.
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ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACT #: 68HE0318D0003
CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078

INVOICE #: 000012

Invoice Period: 02-MAY-2021 to 29-MAY-2021
Period of Performance: 05/27/2020 to 09/27/2023

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :;j::::) (?u:‘;ie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 5870969  66.13%  66.13%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699| $2,857.23 $17,682.31 54.08%| 54.08%)
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $1,562.46] $18,279.69) 76.97%| 76.97%
2.5 |Health & Safety Plan 10TCBEOO $14,536) $14,536) $12,187.11 83.84%| 83.84%
3 Project Management, Monitoring & 10TCBEOO $1,488,642] $1,488,642| $41,954.66 $507,051.64 34.06%| 34.06%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817|  $17,115.90| $38,640.95| 14.01%| 14.01%
5 |Task Order Closeout 10TCBEOO $7,968 $7,968 $0.00| 0.00%| 0.00%|
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $0.00) 0.00%| 0.00%]
83 |Data Management 10TCBEOO $44,491] $44,491] $4,044.80| $6,041.01 13.58% 13.58%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $8,345.84] $77,782.99) 18.75%| 18.75%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976) $92,976) $92,943.17] 99.96%| 99.96%
Subtotal $2,569,904 $2,569,904| $75,880.89[ $779,318.56
Site Wide Work- Options
Optiond6
15.3 |[Biological Assessment 10TCBEOO $85,316 $85,316) $9,681.84] $81,879.54 95.97%| 95.97%)
Total Option 4 $85,316] $85316] $9,681.84]  $81,879.54
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 $335.30f $5,064.34] 12.09%| 12.09%
Total Option 47 $41,890 $41,890 $335.30] $5,064.34]
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Task Order Progress Report for Invoice #13
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: May 30 to July 3, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m  Continued fund-lead planning coordination calls with EPA Region 10 Manchester
Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives.
m  Developed information on the proper integration of applicable or relevant and appropriate
requirements (ARARs) into remedial design (RD) for a pending presentation to EPA Task Order
Contracting Officer Representatives (TOCORs).

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Updated the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan (QAPP)
for additional analyses.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
TOCORs.
Monitored work effort specific to RD deliverables.
Prepared change notifications CNO15 and CNO16.
Coordinated with EPA to develop a project-specific insurance coverage form that includes
Oregon Department of State Lands.

m Coordinated with EPA to identify priority tasks for the next contract funding modification.

Task 4.0 - Community Involvement

m  Continued updates to the UFP QAPP related to community input. Performed technical review
and quality assurance review of the document. Responded to community, Technical
Coordination Team (TCT), and Oregon Department of Environmental Quality (DEQ) comments
and updates to the UFP QAPP

m  Continued coordination efforts with EPA on planning community involvement activities during
fund-lead sampling, including performing a mock sampling effort at Cathedral Park and
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producing a movie short on core sampling and processing.

Task 8.3 — Data Management/Scribe Support

Tested summation queries developed by the State of Oregon and City of Portland interim
database contractors and provided feedback for revisions.

Task 15.1 — Technical Assistance Meeting Support

Participated in a Portland Sediment Evaluation Team meeting on June 16, 2021.
Developed a summary status for and participated in TCT meetings on June 9 and 23, 2021.
Attended EPA manager meetings onJune 1, 8, 15, 22, and 29, 2021.

Led technical coordination calls between EPA TOCORs and CDM Smith task leads on June 3, 10,
17, and 24, and July 1, 2021.

Task 15.3 — Biological Assessment

Continued biweekly calls with the National Marine Fisheries Service (NMFS), the U.S. Fish and
Wildlife Service (USFWS), and EPA on development of the biological assessment.

Prepared response to comments tables for TCT comments by DEQ, Five Tribes, and Yakama
Nation.

Revised the biological assessment in accordance with TCT comments and additional comments
by EPA, NMFS, USFWS, and CDM Smith. Prepared the biological assessment for submittal to
NMFS and USFWS.

Task 15.4 — Flood Rise Model

CDM

Attended a call with USACE and EPA on June 11, 2021, to discuss progress and details in
developing a flood rise model for use in Portland Harbor RD.

Conducted a follow-up communication brief with EPA focused on next steps in the coordination
with USACE and schedule for flood-rise modeling.
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ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078
INVOICE #: 000013
Invoice Period: 30-MAY-2021 to 03-JUL-2021

Period of Performance: 05/27/2020 to 09/27/2023

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :: j::;‘) (?u:Zie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 $8,709.69  66.13%  66.13%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699| $3,284.45] $20,966.76| 64.12% 64.12%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $913.92) $19,193.61] 80.82% 80.82%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 $12,187.11] 83.84% 83.84%
3 Project Management, Monitoring & 10TCBEOO $1,488,642] $1,488,642| $48,309.83  $555,361.47] 37.31% 37.31%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817| $9,163.44] $47,804.39) 17.33% 17.33%
5 |TaskOrder Closeout 10TCBEOO $7,968| $7,968| $0.00{ 0.00%4 0.00%
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $0.00) 0.00% 0.00%
8.3 |Data Management 10TCBEOO $44,491 $44,491 $2,260.53] $8,301.54] 18.66% 18.66%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $8,034.97| $85,817.96] 20.69% 20.69%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976) $92,976) $92,943.17| 99.96% 99.96%
Subtotal $2,569,904 $2,569,904( $71,967.14| $851,285.70|
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 $3,872.11 $85,751.65) 100.51% 100.51%
Total Option 4§ $85,316 $85,316) $3,872.11] $85,751.65
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 $557.22) $5,621.56 13.42% 13.42%
Total Option 47 $41,890 $41,890 $557.22 $5,621.56)
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Task Order Progress Report for Invoice #14
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: July 4, 2021 to July 31, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m  Continued fund-lead planning coordination calls with EPA Region 10 Manchester
Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives.
m  Continued development of information on the proper integration of applicable or relevant and
appropriate requirements (ARARs) into remedial design (RD) for the planned August 5, 2021
presentation to EPA Task Order Contracting Officer Representatives (TOCORs).

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Finalized revisions to the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project
Plan (QAPP) for additional analyses.

Task 3.0 — Project Management, Monitoring, and Reporting
m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
TOCORs.
Monitored work effort specific to RD deliverables.
Enrolled task order modification PO0O008 into CDM Smith’s accounting system.
Coordinated with EPA to identify priority tasks for the next contract funding modification.

Task 4.0 - Community Involvement

m  Continued updates to the UFP QAPP related to community input. Performed technical review
and QA review of the document. Responded to community, Technical Coordination Team
(TCT), and Oregon Department of Environmental Quality (DEQ) comments and updates to the
UFP QAPP

m  Continued coordination efforts with EPA on planning community involvement activities during
fund-lead sampling, including performing a mock sampling effort at Cathedral Park and
producing a movie short on core sampling and processing.
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Task 8.3 — Data Management/Scribe Support
m  Performed initial QA review of the 2018 PDI/baseline sampling data in the Portland interim
database to confirm consistency with the final EPA-approved database file.
m  Provided troubleshooting support for the State of Oregon and the City of Portland interim
database contractors to address questions on the interim database process posed by the RD
performing parties

Task 15.1 — Technical Assistance Meeting Support
m  Developed a status summary for and participated in TCT meetings on July 11 and 25, 2021.
m Attended EPA manager meetings on July 6, 13, 20 and 27, 2021.
m Led technical coordination calls between EPA TOCORs and CDM Smith task leads on July 8, 15,
22, and 29, 2021.

Task 15.4 - Flood Rise Model
m  Attended USACE Lower Willamette hydraulic model meeting on behalf of EPA.

cS[I’1I1v: th Confidential Business Information



CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078
INVOICE #: 000014
Invoice Period: 04-JUL-2021 to 31-JUL-2021

Period of Performance: 05/27/2020 to 09/27/2023

ATTACHMENT B TASK AND SITE ID CROSSWALK

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :: j::;‘) (?u:Zie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 $8,709.69  66.13%  66.13%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699| $2,514.64 $23,481.40( 71.81% 71.81%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $626.14] $19,819.75] 83.45% 83.45%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 $12,187.11] 83.84% 83.84%
3 Project Management, Monitoring & 10TCBEOO $1,488,642] $1,488,642| $38,946.54  $594,308.01 39.92% 39.92%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817| $3,500.85| $51,305.24] 18.60% 18.60%
5 |TaskOrder Closeout 10TCBEOO $7,968| $7,968| $0.00{ 0.00%4 0.00%
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $0.00) 0.00% 0.00%
8.3 |Data Management 10TCBEOO $44,491 $44,491 $3,097.90| $11,399.44 25.62% 25.62%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $5,964.56 $91,782.52| 22.13% 22.13%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976) $92,976) $92,943.17| 99.96% 99.96%
Subtotal $2,569,904 $2,569,904( $54,650.63| $905,936.33
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 $85,751.65) 100.51% 100.51%
Total Option 4§ $85,316 $85,316) $0.00 $85,751.65
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 $278.61] $5,900.17| 14.08% 14.08%
Total Option 47 $41,890 $41,890 $278.61 $5,900.17|
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Task Order Progress Report for Invoice #15
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: August 1, 2021 to August 28, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m  Continued fund-lead planning coordination calls with EPA Region 10 Manchester
Environmental Laboratory (MEL) and U.S. Army Corps of Engineers (USACE) representatives.
m  Provided an initial presentation on August 5, 2021, related to the integration of applicable or
relevant and appropriate requirements into remedial design (RD) to EPA Task Order
Contracting Officer Representatives (TOCORs) and Office of Regional Counsel staff.

Task 2.1 - Split Sampling Quality Assurance Project Plan

m  Finalized the Split Sampling Uniform Federal Policy (UFP) Quality Assurance Project Plan (QAPP)
for additional analyses.

Task 2.5 — Health and Safety Plan

m  Performed review of COVID-19 procedures in the existing health and safety plan (HASP) to
confirm consistency with updated Oregon State requirements in preparation for Cathedral
Park/unassigned area PDI sampling efforts.

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
TOCORs.

Monitored work effort specific to RD deliverables.

Reviewed and responded to a funding modification request for statement of work for Tasks
15.2, 15.4, and 15.7 by developing a basis of estimate and negotiating hours based on the work
effort described in the statement of work.

m Drafted change notifications CNO17 and CN018.
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Task 4.0 - Community Involvement

Finalized updates to the UFP QAPP based on community input.

Continued coordination efforts with EPA on planning community involvement activities during
fund-lead sampling, including public viewing of ISM beach sampling at Cathedral Park

and producing a movie short on core sampling and processing.

Discussed and provided consultation on use and contract applicability of using unmanned
aircraft systems on the Portland Harbor project.

Procured videography equipment and planned a revised mobilization effort for collecting wide-
perspective video of core sampling without drone use.

Task 8.2 — Statistical Analysis

Supported the data replacement and buried contamination evaluation and discussions with
performing parties, including the Port of Portland for the T4 and RM11E areas and NW Natural
for the Gasco RD area. Statistical services support was provided by John Kern through a
subcontract.

Task 8.3 — Data Management/Scribe Support

Performed revisions to scripts to be used for Scribe uploads.

Addressed RM11E and Gasco data issues that included additional database extractions.
Addressed updates to the Portland Harbor Interim Database valid values and electronic data
deliverables.

Task 15.1 — Technical Assistance Meeting Support

Developed a status summary for and participated in Technical Coordination Team (TCT)
meetings on August 11 and 25, 2021.

Attended EPA manager meetings on August 3, 10, 17, and 24, 2021.

Led technical coordination calls between the EPA TOCORs and CDM Smith task leads
on August 5,12, and 19, 2021.

Task 15.4 — Flood Rise Model

CDM

Smith

Reviewed USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model for its
adequacy in addressing Portland Harbor RD hydrodynamic modeling needs.

Attended an August 8, 2021 meeting with the EPA TOCOR (Josie Clark) to discuss findings of the
review and determine next steps for coordination with USACE.
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ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078
INVOICE #: 000015
Invoice Period: 01-AUG-2021 to 28-AUG-2021

Period of Performance: 05/27/2020 to 09/27/2023

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :: j::;‘) (?u:Zie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 WW
14 |Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699] $2,468.88  $25950.2 79.36% 79.36%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $66.06] $19,885.81] 83.73% 83.73%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 $198.02] $12,385.13] 85.21% 85.21%
3 Project Management, Monitoring & 10TCBEOO $1,488,642] $1,488,642| $38,118.19  $632,426.20) 42.48% 42.48%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817| $5,135.44] $56,440.68| 20.46% 20.46%
5 |[TaskOrder Closeout 10TCBEOO $7,968)| $7,968| $0.00{ 0.00%4 0.00%
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $7,963.66 $7,963.66 4.94% 4.94%
8.3 |Data Management 10TCBEOO $44,491 $44,491 $3,920.76| $15,320.20) 34.43% 34.43%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $4,429.45) $96,211.97] 23.19% 23.19%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976) $92,976) $92,943.17| 99.96% 99.96%
Subtotal $2,569,904 $2,569,904( $62,300.46| $968,236.79|
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 $85,751.65) 100.51% 100.51%
Total Option 4§ $85,316 $85,316) $0.00 $85,751.65
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 $916.92) $6,817.09 16.27% 16.27%
Total Option 47 $41,890 $41,890 $916.92 $6,817.09)
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Task Order Progress Report for Invoice #16
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: August 29, 2021 to October 2, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m Prepared for and provided a presentation on September 23, 2021, related to habitat
equivalency assessment requirements with regard to remedial design (RD), to EPA Task Order
Contracting Officer Representatives (TOCORs).

Task 3.0 — Project Management, Monitoring, and Reporting

m Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
TOCORs.

m  Monitored work effort specific to RD deliverables.

m  Reviewed and responded to an administrative contract modification to (1) incorporate the
Service Contract Act wage determination, (2) add a new Attachment B crosswalk and correct
accounting line info for the site IDs.

m  Submitted change notifications CNO17 and CN018 for review and approval.

Task 4.0 - Community Involvement
m  Continued coordination efforts with EPA on planning community involvement activities during
fund-lead sampling, including public viewing of incremental sampling method (ISM) beach
sampling at Cathedral Park
m  Processed, edited, and narrated 18 movie short clips on core sampling and processing at
Cathedral Park.

Task 8.3 — Data Management/Scribe Support
m  Performed a quality control comparison of the 2018 PDI/baseline data in the Portland Harbor
Interim Database with the EPA-approved database and identified issues with the summations,
which were communicated to the database contractors.
m  Prepared for an update of the 2018 PDI/baseline data in Scribe.

cS[I’1I1v: th Confidential Business Information 1



Task 15.1 — Technical Assistance Meeting Support

m  Developed a status summary for and participated in Technical Coordination Team (TCT)
meetings on September 8 and 22, 2021.

m Attended EPA manager meetings on August 31 and September 7, 14, 21, and 28, 2021.

m  Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task
leads on September 3, 10, 17, and 24, and October 1, 2021.

Task 15.4 - Flood Rise Model
m Prepared for and attended a September 3, 2021 meeting with EPA and USACE to discuss EPA's
comments on USACE’s Hydraulic Model Plan for the Lower Willamette HEC-RAS Model (this

included a pre-call with the EPA TOCOR).
m Attended a September 21, 2021 planning meeting with EPA to discuss a path forward.
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ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078
INVOICE #: 000016
Invoice Period: 29-AUG-2021 to 02-OCT-2021

Period of Performance: 05/27/2020 to 09/27/2023

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :;j::::) (?u:‘;ie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 WW
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699| $407.60] $26,357. 8 %] 80.61%)
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $19,885.81] 83.73%| 83.73%
2.5 |Health & Safety Plan 10TCBEOO $14,536) $14,536) $12,385.13] 85.21%| 85.21%)
3 Project Management, Monitoring & 10TCBEOO $1,488,642 $1,488,642 $43,619.33) $676,045.53] 45.41%| 45.41%|
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817|  $17,240.65 $73,681.33] 26.71%| 26.71%
5 |Task Order Closeout 10TCBEOO $7,968 $7,968 $0.00| 0.00%| 0.00%|
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $7,963.66| 4.94%| 4.94%
83 |Data Management 10TCBEOO $44,491] $44,491] $1,652.75 $16,972.95] 38.15% 38.15%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $8,062.68]  $104,274.65 25.14%| 25.14%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $92,976) $92,976) $92,943.17] 99.96%| 99.96%
Subtotal $2,569,904 $2,569,904| $70,983.01( $1,039,219.80
Site Wide Work- Options
Optiond6
15.3 |[Biological Assessment 10TCBEOO $85,316 $85,316) $85,751.65] 100.51%| 100.51%]
Total Option 4§ $85,316 $85,316 $0.00 $85,751.65
Option 47
15.4 |Flood Rise Model 10TCBEOO $41,890 $41,890 $1,346.72| $8,163.81| 19.49% 19.49%
Total Option 47 $41,390) $41,890]  $1,346.72 $8,163.81
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Task Order Progress Report for Invoice #17
Portland Harbor Superfund Site

(10TC Tasks)

Contract: 68HE0318D0003

Task Order: 68HE0720F0078

Task Order Period of Performance: May 27, 2020 to September 27, 2023 (Base Period)
Reporting Period: October 3 to 30, 2021

. Summary of Expenditures for the Reporting Period

See Attachment B, Task and Site Identification Crosswalk.

Il. Discussion of Activities Conducted During the Reporting Period

The following activities were performed during the reporting period. Tasks in the contract not identified below
had no activity during that period. Itemized hours and costs per task and the associated U.S. Environmental
Protection Agency (EPA) cost recovery codes are provided in Attachment B.

Task 1.4 — Planning Meetings
m  Provided a Part 2 presentation of the applicable and relevant and appropriate requirement
considerations for remedial design (RD) on October 14, 2021, to EPA Portland Harbor Task
Order Contracting Officer Representatives (TOCORs) and Region 10 Office of Regional Counsel
representatives.

Task 3.0 — Project Management, Monitoring, and Reporting

m  Performed regular task order maintenance, such as weekly financial tracking, monthly invoice
preparation, monthly resource forecasting, and general task order correspondence for the EPA
TOCORs.
Monitored work effort specific to RD deliverables.
Responded to an administrative contract modification to (1) incorporate the Service Contract
Act wage determination, and (2) add a new Attachment B crosswalk and correct accounting
line info for the site IDs.

m  Submitted change notifications CN019, CN020, CN021, and CN022 for review and approval.

Task 4.0 - Community Involvement
m  Performed online training related to Trauma Informed Care.
m  Completed and submitted draft film clips for Life of a Portland Harbor Sediment Core.
m Attended a meeting on October 8, 2021, with EPA to preview draft film clips and discuss next
steps.

Task 8.3 — Data Management/Scribe Support
m  Performed a follow-up quality control comparison of the 2018 PDI/baseline data in the
Portland Harbor Interim Database to determine whether previously identified issues were
addressed by the database contractors.
m Identified new issues with summation results that contain field duplicates (which were not
calculated following the DMP duplicate handling rules); the issues were communicated to the
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database contractors.

Task 15.1 — Technical Assistance Meeting Support

m  Developed a status summary for and participated in Technical Coordination Team (TCT)
meetings on October 13 and 27, 2021.

m  Attended EPA manager meetings on October 5, 12, 19, and 26, 2021.
Prepared for and led technical coordination calls between the EPA TOCORs and CDM Smith task
leads on October 7, 14, and 21, 2021.

m  Prepared for and attended a meeting with EPA on October 26, 2021, to discuss EPA’s
documentation on sediment and soil waste disposal.
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ATTACHMENT B TASK AND SITE ID CROSSWALK

CONTRACT #: 68HE0318D0003

CONTRACTOR NAME: CDM Federal Programs Corporation

TASK ORDER #: 68HE02720F0078
INVOICE #: 000017
Invoice Period: 03-OCT-2021 to 30-OCT-2021

Period of Performance: 05/27/2020 to 09/27/2023

Expended Expended
Task EPA Site ID Budget Funded Current Cumulative :: j::;‘) (?u:Zie:gt)
No. |Description Period Period
Site Wide Effort - Base
1.1 |Kickoff Meeting 10TCBEOO $13,171 $13,171 $8,709.69  66.13%  66.13%
1.4 [Systemic Project Planning Meetings 10TCBEOO $32,699| $32,699| $774.48 $27,132.36] 82.98% 82.98%
2.1 |UFP-QAPP Split Sampling 10TCBEOO $23,750 $23,750 $19,885.81] 83.73% 83.73%
2.5 |Health & Safety Plan 10TCBEOO $14,536 $14,536 $12,385.13] 85.21% 85.21%
3 Project Management, Monitoring & 10TCBEOO $1,488,642] $1,488,642| $40,590.37  $716,635.90) 48.14% 48.14%
Reporting
4 | Community Involvement 10TCBEOO $275,817| $275,817| $3,203.07 $76,884.40) 27.88% 27.88%
5 |TaskOrder Closeout 10TCBEOO $7,968| $7,968| $0.00{ 0.00%4 0.00%
8.2 |Statistical Analysis 10TCBEOO $161,051] $161,051] $7,963.66 4.94% 4.94%
8.3 |Data Management 10TCBEOO $44,491 $44,491 $1,742.13] $18,715.08| 42.06% 42.06%
15.1 |Technical Assistance Meeting and $414,803 $414,803 $7,491.77]  $111,766.42| 26.94% 26.94%
Support 10TCBEOO
15.2 |Technical Assistance TM 10TCBEOO $237,953] $237,953] $92,943.17| 39.06% 39.06%
Subtotal $2,714,880 $2,714,880[ $53,801.82| $1,093,021.62
Site Wide Work- Options
Optiond6
15.3 |Biological Assessment 10TCBEOO $85,316 $85,316 $85,751.65) 100.51% 100.51%
Total Option 4§ $85,316 $85,316) $0.00 $85,751.65
Option 47
15.4 |Flood Rise Model 10TCBEOO $77,797, $77,797, $8,163.81) 10.49% 10.49%
Total Option 47 $77,797, $77,797, $0.00 $8,163.81]
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